

Ministry of Water Resources



Bangladesh Water Development Board

Coastal Embankment Improvement Project, Phase-1 (CEIP-1)

Non-Governmental Organization(NGO) Services to Implement (1) Social mobilization with Social Action Plan (incl. setting up WMOs), (2) Social Afforestation, and (3) Implementation of Integrated Pest Management (IPM) Plan for Polder 40/2 & Polder 41/1 in Barguna District under CEIP-1” (Contact No. CEIP-1/A2 & B1/S1-D)



Quarterly Progress Report

(1st October to 31st December 2020)

Submitted by:



71 Promee Villa, Ground floor, College road, Barguna Sadar, Barguna.

Email: bakuluzzaman@shushilan.org

January 7, 2021

TABLE OF CONTENTS

CONTENTS	Page no
Acronyms	2
Introduction	3
Summary progress and achievements	3-6
Contracted inputs and resources	6-7
Content of the report	7
Reporting on Social Mobilization	8
2.1 BACKGROUND AND RATIONALE.....	8
2.2 PROGRESS AGAINST ACHIEVEMENTS.....	8-35
2.3 STATUS OF MOBILIZATION.....	35
2.4 PROBLEMS.....	35
2.5 NEXT QUARTER PLAN.....	36
2.6 MISCELLANEOUS.....	36
Reporting on Social Forestry	37
3.1 BACKGROUND AND RATIONALE	37
3.2 PROGRESS AGAINST ACHIEVEMENTS.....	37-45
3.3 STATUS OF MOBILIZATION.....	45
3.4 PROBLEMS.....	45
3.5 NEXT QUARTER PLAN.....	46
3.6 MISCELLANEOUS.....	46
Reporting on IPM	47
4.1 BACKGROUND AND RATIONALE.....	47
4.2 PROGRESS AGAINST ACHIEVEMENTS.....	47-48
4.3 STATUS OF MOBILIZATION.....	48
4.4 PROBLEMS.....	48
4.5 NEXT QUARTER PLAN.....	48
4.6 MISCELLANEOUS.....	49
Conclusion	49
Annexes	50-63

ABBREVIATION & ACRONYMS

AGM	Annual General Meeting
BL	Baseline Survey
BWDB	Bangladesh Water Development Board
CEIP	Coastal Embankment Improvement Project
CO	Community Organizer
CST	Construction Supervision Team
DAE	Department of Agricultural Extension
DFO	District Forest Officer
DTL	Deputy Team Leader
DCEO	Deputy Chief Extension Officer
EC	Executive Committee
ECE	Ethical Community Engagement
GB	General Body
GPWM	Guidelines for Participatory Water Management
ICM	Integrated Crops Management
IPM	Integrated Pest Management
IWRM	Integrated Water Resource Management
IPSWAM	Integrated Planning for Sustainable Water Management
IPWM	Internal Polder Water Management
IR	Inception Report
IWM	Institute of Water Modeling
IWMI	International Water Management Institute
JPMC	Joint Polder Management Committee
MoU	Memorandum of Understanding
M&E	Monitoring and Evaluation
NGO	None Government Organization
O&M	Operation and Management
PWRM	Participatory Water & Resource Management
PWM	Participatory Water Management
PSM	Participatory Scheme cycle Management
PD	Project Director
SAP	Social Action Plan
TL	Team Leader
TOC	Theory of Change
TOF	Training of Facilitators
TOT	Training of Trainers
WMA	Water Management Association
WMO	Water Management Group
WMIP	Water Management Improvement Project
UP	Union Parishad
XEN	Executive Engineer (BWDB)
WB	World Bank

INTRODUCTION:

This is the quarterly Progress Report of Shushilan prepared for the month of 1st October to 31st December on the NGO services for social mobilization, social afforestation and integrated pest management under the Coastal Embankment Improvement Project, Phase - 1 (CEIP-1). As per the “Contract Agreement (**Contact No. CEIP-1/A2 & B1/S1-D**) signed with the Bangladesh Water Development Board (BWDB) on **02 May 2019**, Shushilan is working for BWDB in Barguna District. The activities under the NGO services are

- (a) Implementation of afforestation program especially in the fore-shore areas under social afforestation approach,
- (b) Social mobilization including setting up water management organizations (WMOs) for introduction of ‘Integrated Water Resources Management (IWRM) practices through preparation of Social Action Plan, and
- (c) Implementation of the Integrated Pest Management (IPM) Plan. Engagement with local communities on the project is considered integral to the successful implementation of these activities, and, thus, Shushilan is sought to oversee and manage this work on behalf of BWDB.

Shushilan is one of the NGOs providing the strategic services in the command areas of polders 40/2 [21 villages, 18 flashing sluice and 12 drainage sluice under the Patharghata Sadar & Charduani union and Patharghata Pawrashava of Patharghata upazila] and 41/1 [28 villages, 19 flashing sluice and 10 drainage sluice under the Aylapatakata & Burirchar union and Barguna Pawrashava of Sadar upazilas in Barguna District.

SUMMARY PROGRESS AND ACHIEVEMENTS:

The quarterly progress report contains information of the social mobilization activities, activities relating to social forestry and IPM activities up to 1st October to 31th December 2020. In this reporting quarter, WMA ad-hoc committee formation, WMA executive committee formation, WMA registration documents preparation, display picture drama show, participatory planning and gender mainstreaming training, accounts and financial management training, participatory social monitoring training, scheme development training, social afforestation training, half yearly meeting with forest department, overall consultation/meeting, meeting with PMU & World Bank, meeting progress sharing meeting with Project Director, meeting with WMGs, monthly meeting with social forestry group, set – up 200 IPM demonstration, field visit facilitation of IPM specialist, DC coordination meeting & report submission, message share in messenger group, stakeholder’s communication, staff coordination meeting. The project progress from the starting and up to December 2020 is given below with table format.

Serial no	Item of activities as mentioned in the contract agreement	Target	Progress up to December 2020
	Project Inception		
1	Agreement of the project	1	100%
2	Official set-up (Barguna + Patharghata)	2	100%
3	Project team confirmation and mobilization	1	100%
4	Inception Workshop	1	100%
	Social mobilization of community groups including set up WMOs		
5	Initial Planning and Survey (2 polders)	2	100%
6	Collection of infrastructure list (2 polders)	2	100%
7	Define Water Management Units	1	100%
8	Conduct household census survey (2 polders)	2	100%

Serial no	Item of activities as mentioned in the contract agreement	Target	Progress up to December 2020
	Formation of WMOS		
9	Motivation campaign and conduct Polling	28	100%
10	Prepare group formation modalities	1	100%
11	Prepare stakeholder lists	2	100%
12	Define WMG's tasks & disseminate group formation activity	1	100%
13	Formation of WMGs	28	100%
14	Formation of WMAs (2 polders)	2	70%
	Knowledge Development/ Development of training module/Training Curriculum		
15	Module: 1 Group management (Role & responsibilities and constitution) of WMOs	1	100%
16	Module: 2 Accounts and financial Management of WMOs	1	100%
17	Module: 3 Participatory planning of WMOs and gender mainstreaming	1	100%
18	Module: 4 Alternative livelihood/IGAs of WMOs	1	100%
19	Module: 5 IPM and ICM	1	100%
20	Module: 6 Schemes development and implementation	1	100%
21	Module: 7 TOT on establishment of WMOs, MMA	1	100%
22	Module: 8 Participatory Social monitoring	1	100%
23	Module: 9 Afforestation	1	100%
	Legislation Process		
24	Create financial arrangement of WMGs	28	70%
25	Registration of WMOs under cooperative act/BWDB	28	90%
26	Social monitoring and evaluation		
	Capacity building training/workshop		
27	1.Group management (Role & responsibilities and constitution of WMOs for One day (22 batches)-660 participants	660	100%
28	2.Accounts and financial Management of WMOs for One day (7 batches) 210 participants (each batch 30 person)	210	100%
29	3.participatory planning 1 day (26 batches) 672 participants (each batch 28 person)	672	100%
30	4.Schemes development and implementation (1 day) (36 batches) 400 participants	400	100%
31	5.Alternative livelihood of WMOs for One day (24 batches) 520 participants	520	100%
32	6.IPM training one day (12 batches) 364 participants	364	100%
33	7.Participatory social monitoring (12 batches) 364 participants	364	100%
34	8.Establishment of WMOs/WMA for BWDB and community organizers (3 days, 30	90	100%

Serial no	Item of activities as mentioned in the contract agreement	Target	Progress up to December 2020
	participants each=total 90 participants		
35	9.Capacity building of Afforestation for One day (6 batches) 132 participants	132	100%
	Community awareness and mobilization		
36	Court yard meeting with WMGs (bi-monthly)	9	100%
37	Planning and technical design (2 polders)	2	0%
38	Picture song & drama –water management, afforestation, IPM (15 shows)	15	100%
39	Exchange visit (total participants 180)	180	0%
	Operation & maintenance of schemes		
40	Participatory scheme assessment (need base)		0%
41	Sluiceways operation & maintenance (O&M) 59 sluice gates	59	0%
42	Canal/drainage channel O&M about 5 KM	5 KM	0%
43	Embankment management (2 polders)	2	0%
	Monitoring and Evaluation		
44	Prepare M&E Framework and reporting		0%
	Reporting on social mobilization		100%
45	Monthly progress report	20	100%
46	Quarterly progress report	7	100%
47	Project Completion/final Report	1	0%
	Implementation of Social Afforestation		
48	Half yearly meeting for linkage development with relevant government departments (at Upazila level) 6 meetings	6	90%
49	Monthly meeting with social forestry groups (care takers)		100%
	Afforestation plan		
50	Identify land ownership		100%
51	Beneficiary selection for social afforestation		100%
52	Awareness raising (formal & informal meeting, group meeting and consultation, learning by doing)		90%
53	Participatory monitoring of afforestation		0%
54	Linkage development with local forest department (quarterly meeting) 6 meetings		90%
55	Assist the beneficiaries for livelihood (IGAs support 520 HHs)		70%
	Reporting on social afforestation		
56	Monthly progress report	20	100%
57	Quarterly progress report	7	100%
58	Project Completion/final Report	1	
	Implementation of IPM		
59	Review of policies and guidelines related to IPM		100%
60	Awareness and dissemination (picture song and drama, group meetings, days observation)		100%

Serial no	Item of activities as mentioned in the contract agreement	Target	Progress up to December 2020
61	Implement of IPM including plant and soil nutrient management (Group meeting and learning by doing)		100%
62	Pesticide management (demonstration/field trial)	200	100%
63	IPM report (monthly/quarterly/final report)		100%
	Reporting (overall project)		
64	Inception Report	1	100%
65	Monthly Progress Report	20	100%
66	Quarterly Progress Report	7	100%
67	Final Report/Completion Report	1	0%
68	Survey report	1	100%
69	Financial Progress report		100%
70	Yearly Financial report		
	Knowledge development/workshop		
71	Development of flip chart on IPM/ICM and WMOs (3 types)		100%
72	Picture drama materials -4 issues (water, afforestation, IPM and gender)		100%
73	Video Documentary	1	50%
74	Project brief (with printing 1500 copies in Bangla and 300 copies in English)		100%
75	Communication materials (poster Bangla 5000, Leaflet Bangla 5000, sticker-Bangla 2000)		100%
76	Lesson Learned Workshop	1	0%

CONTRACTED INPUTS AND RESOURCES:

In this reporting quarter, Key Experts and non-key staffs have given their inputs. They have given their input based on following table:

Name	Designation	Total Input (Man-Month)	October to December 2020	Total Consumed
Mustafa Bakuluzzaman	Social Mobilization Expert/Team Leader	14.8	2.5	13.3757
Md Shahin Islam	Participation Specialist/ Institutional Specialist	11	1.5	9.5567
Dr. Sunil Kumar Kundu	Social Forestry Specialist	6	1	3.3640
Dr. Muhammad Salim	Agronomist	6	0	2.3640
Dr. Md. Golam Ambia	Integrated Pest Management (IPM) Specialist	6	0	3.3640
Mosleh-uddin Ahmad	Admin and Accounts Officer	21.5	3	19.5807
Jamil Akther	Office Assistant	21.5	3	19.6407
Nafisa Tarannum	Community Organizer	21.5	3	19.6407

Name	Designation	Total Input (Man-Month)	October to December 2020	Total Consumed
Nazma Khatun	Community Organizer	21.5	3	19.6407
Yasmin Jahan	Community Organizer	21.5	3	19.6407
Habibur Rahman	Community Organizer	21.5	3	19.6407
Abdullah Al-Mamun	Community Organizer	21.5	3	19.6407
Md. Farhad Hossain	Community Organizer	21.5	3	19.6407
Md. Lokman Hossain	Community Organizer	21.5	3	19.6407
Dolon Sarkar	Community Organizer	21.5	3	19.6407
Md. Forhad Hossain Raju	Peon	21.5	3	19.6407
Somiron Roy	Peon	21.5	3	19.6407
Sujit Kumar	Guard	21.5	3	19.6407
Majada Begum	Cleaner	21.5	3	19.6407

Logistics as per the contract and the inputs in this quarter:

Items	Total Input	October to December 2020	Total Consumed
Flipchart	1	1	1
Computer	21.5	3	19.6452
Motorcycle	72	12	68.1292
Stationary	21.5	3	18.0825
Furniture	21.5	3	19.6452

Offices as per the contract and the inputs in this quarter:

Items	Total Input	October to December 2020	Total Consumed
Office rent (2)	40.1734	6	37.2750
Internet (2 office)	62	9	57.9460
Postage/Courier	18	3	15.800
Entertainment	18	3	15.1336

CONTENT OF THE REPORT:

This quarterly report has been discussed under three main parts following the contract agreement namely:

- Report A: Social Mobilization and Water Management Organizations
- Report B: Social Mobilization and Social Afforestation
- Report C: Implementation of Integrated Pest Management Plan

A. SOCIAL MOBILIZATION AND WATER MANAGEMENT ORGANIZATION (WMO)

1. Background and Rationale

Social mobilization is the process of bringing together all societal and personal influences to raise awareness, assist in the delivery of resources and services, and cultivate sustainable individual and community involvement. Under this contract Shushilan mobilize the polder areas community by consisting the WMGs. Under this Social Mobilization and Water Management Organizations component, WMA ad-hoc committee formation, WMA executive committee formation, WMA registration documents preparation, display picture drama show, participatory planning and gender mainstreaming training, accounts and financial management training, participatory social monitoring, scheme development, overall consultation/meeting, meeting with PMU & World Bank, meeting progress sharing meeting with Project Director, meeting with WMGs, DC coordination meeting & report submission, message Share in messenger group, stakeholder's communication, staff coordination meeting, social monitoring and evaluation, planning and technical design (2 polders), participatory scheme assessment (need base), 59 sluiceways operation & maintenance (O&M), canal/drainage channel O&M, about 5 KM embankment management (2 polders) are the planned activity in this reporting quarter. But due to project time extension and revised, planning and technical design (2 polders), participatory scheme assessment (need base), 59 sluiceways operation & maintenance (O&M), canal/drainage channel O&M, about 5 KM embankment management (2 polders) activities has been deducted.

2.2 PROGRESS AND ACHIEVEMENTS:

Shushilan has completed different types of activities in this reporting quarter such as:-

- ❖ WMA ad-hoc committee formation
- ❖ WMA executive committee formation
- ❖ WMA registration documents preparation
- ❖ Display picture drama show:
- ❖ Participatory Planning and Gender Mainstreaming Training
- ❖ Accounts and financial management training
- ❖ Participatory social monitoring
- ❖ Scheme development
- ❖ Overall consultation/meeting
- ❖ Meeting with PMU & World Bank
- ❖ Meeting progress sharing meeting with Project Director
- ❖ Meeting with WMGs
- ❖ DC coordination meeting & report submission
- ❖ Message Share in Messenger group
- ❖ Stakeholder's communication
- ❖ Staff coordination meeting

❖ **WMA ad-hoc committee formation:**

Shushilan has formed the WMA ad-hoc committee through ad-hoc committee formation meeting in this reporting period. Through the publicity and communication with the community people, WMGs, Ups authority, forest department, BWDB Barguna, Barishal & Dhaka, DAE, Upazila administration and social organization, Shushilan organized a meeting to form WMA ad-hoc committee under polder 40/2 in Patharghata of Barguna district. An ice-breaking of participants introduced by themselves to all by the facilitation of Md. Shahin Islam, Deputy Team Leader of Shushilan. The formal WMA ad-hoc committee formation meeting has been started with the registration of all participants. The honorable Upazila Chairman of Patharghata Mustafa Golam Kabir has presided the meeting. Abdul Awal Miah, Deputy Director of Bangladesh Water Development Board, Dhaka participated as chief guest and Masud Karim, Chief Extension Officer of BWDB, Monirul Alam Sarkar, Deputy Chief Extension Officer of BWDB, Giyasuddin Ahmed, CEC of CEIP-1, Mustafa Bakuluzzaman, Deputy Director of Shushilan & Team Leader of CEIP-1 Package D. Barguna, OC Pathargha of Bangladesh Police also participated as special guest in the WMA ad-hoc committee formation meeting. After introducing and inauguration of the meeting, Mustafa Bakuluzzaman, the Project Team Leader, delivered the welcome speech. The Project Team Leader of Shushilan has shared project update details. He also shared WMGs formation update and its importance and strength. Besides these, he expects all to provide support to form an effective WMA under this polder.

After his welcome speech, Monirul Alam Sarkar, Deputy Chief Extension Officer of BWDB, Barishal has taken the facilitation role to form WMA ad-hoc committee. First he checked the 56 nominated members by WMGs for WMA representative. Then, he shared the WMA ad-hoc committee formation process as Chief Extension Officer's instruction in the event. Then, the participants formed their ad-hoc committee as per participatory water management rule 2014 with the combination of 5 members and named their water management association successfully. In the meeting, Masud Karim, Chief Extension Officer of BWDB, Dhaka discussed the ad-hoc committee role and responsibilities, election committee formation, their role and responsibilities and management committee in detail. Finally, participated special guests, Chief Guest and meeting president discussed their important speech one by one and declared to close the meeting with given thanks to Shushilan. Please see the attachment:

উপকূলীয় বাঁধ উন্নয়ন প্রকল্প ফেইজ-১ (সিইআইপি-১)

(চুক্তি নংঃ সিইআইপি-১/এ২ এবং বিঃ/এস১-ডি)

পোস্তার নং ৪০/২এ পানিব্যবস্থাপনা এ্যাসোসিয়েশনের ব্যবস্থাপনা কমিটি গঠনের উদ্দেশ্যে

আহ্বায়ক কমিটি গঠন:

ক্র: নং	নাম ও মোবাইল নং	পিতার নাম	প্রস্তাবকারী	সমর্থনকারী	স্বাক্ষর
১.	হুসেইন আহমেদ	আব্দুল মোঃ হুসেইন ১৬ চন্দ্রনাথপুর	তানিয়া	শ্রীঃ ইন্ড্রেন্দ্র সিংহ	২৫/১১/১৮
২.	শ্রীঃ সত্যজিৎ হোসেন নামদে	শ্রীঃ মোঃ হুসেইন	শ্রীঃ হিতেন্দ্র কুমার	নিবেশ (বিকারী)	শ্রীঃ
৩.	শ্রীঃ মোঃ হুসেইন হুসেইন	আব্দুল হুসেইন	শ্রীঃ মিজবুর রহমান	শ্রীঃ হুসেইন আহমেদ	শ্রীঃ
৪.	শ্রীঃ হুসেইন আহমেদ হুসেইন	আব্দুল হুসেইন	শ্রীঃ হুসেইন আহমেদ	শ্রীঃ হুসেইন আহমেদ	শ্রীঃ
৫.	শ্রীঃ হুসেইন আহমেদ হুসেইন	হুসেইন আহমেদ	শ্রীঃ হুসেইন আহমেদ	শ্রীঃ হুসেইন আহমেদ	শ্রীঃ হুসেইন আহমেদ





❖ **WMA executive committee formation:**



Shushilan has formed the WMA executive committee through election committee in this reporting period. At first, ad-hoc formed election committee formation to conduct election. Then election committee followed water management association bylaw to forward WMA executive committee formation process. The election committee maintained some steps for WMA executive committee formation such as nomination papers sale, submission of nomination papers, publication of preliminary draft list after selection and selection of nomination papers, submission of appeal against canceled nomination, hearing on appeal and publication of final valid list, allotment of last date and symbol of withdrawal of candidature. Finally election committee has formed WMA executive committee with the combination of 12 members dated 15 November 2020. Please see the attached committee list:-



“উপকূলীয় বাঁধ উন্নয়ন প্রকল্প, ফেইজ-১ (সিইআইপি-১)”

(চুক্তি নং: সিইআইপি-১/এ২ এবং বি১/এস১-ডি), বরগুনা

৪০/২ পোল্ডার পানি ব্যবস্থাপনা এসোসিয়েশন, পাখরঘাটা, বরগুনা

তারিখ: ০৫/০২/২০২০

ব্যবস্থাপনা কমিটির তালিকাঃ

ক্র: নং	নাম	পিতার নাম	পদবী	মোবাইল নাম্বার	স্বাক্ষর
০১	শ্রী: জাকির হোসেন	শ্রী: মোহাম্মদ হোসেন	সভাপতি	০১৭১৯৩৫৪০৭২	
০২	শ্রী: হাফিজুল ইসলাম	শ্রী: সুলতান হাং	সহ সভাপতি	০১৭১৯৩৫৪৬৩১	
০৩	শ্রী: মোহাম্মদুল রুহমান	আবুল হাফিজ	সক্রেতার	০১৭২৫-৩৬০৬৩৩	
০৪	শ্রী: হামিদুল আলী	ইউনুস আলী	সুপারভাইজার	০১৭২৪৭৭৫৪৪৪	
০৫	মলিন্দুর রুহমান	মোস্তাফিজ	কোম্পিউটার	০১৭৪৪৭৭৪৩০৪	
০৬	শ্রী: মোহাম্মদুল আলী	মুহাম্মদ আলী	কার্যকরী সদস্য	০১৭৪৪৭০৪৭২৬	
০৭	তানিয়া	আলতাফ হোসেন	কার্যকরী সদস্য	০১৭৭৬১৭৫৪৭৬	

০৮	মুহাম্মদুল ইসলাম	মুহাম্মদুল আলী	কার্যকরী সদস্য	০১৭১৩-৩৫৬০২৪	
০৯	মুহাম্মদুল হোসেন	মুহাম্মদুল হোসেন	কার্যকরী সদস্য	০১৭৬৭৩৫২০৭৫	
১০	মুহাম্মদুল ইসলাম	মুহাম্মদুল আলী	কার্যকরী সদস্য	০১৭২৬৪৬০০৭০	
১১	শ্রী: মোহাম্মদুল আলী	মুহাম্মদুল হাং	কার্যকরী সদস্য	০১৭৬০৪২৩৩৩৩	
১২	মুহাম্মদুল আলী	মুহাম্মদুল হাং	কার্যকরী সদস্য	০১৭২২৩৫৫৪৭৭	

০৫/০২/২০২০
মোঃ মোহাম্মদুল আলী
সভাপতি
পানি উন্নয়ন বোর্ড
৪০/২ পোল্ডার পানি ব্যবস্থাপনা এসোসিয়েশন

০৫/০২/২০২০
মোঃ মোহাম্মদুল আলী
সভাপতি
পানি উন্নয়ন বোর্ড
৪০/২ পোল্ডার পানি ব্যবস্থাপনা এসোসিয়েশন

০৫/০২/২০২০
মোঃ মোহাম্মদুল আলী
সভাপতি
পানি উন্নয়ন বোর্ড
৪০/২ পোল্ডার পানি ব্যবস্থাপনা এসোসিয়েশন

❖ WMA registration documents preparation:

In this reporting period, we have prepared WMA registration papers through the supervision and guideline of Deputy Chief Extension Officer of Bangladesh Water Development Board, Barishal. One of his staff has provided support the Shushilan CEIP-1 team for registration papers preparation. Shushilan team prepared the registration papers and documents like topsheet, application, executive committee list, 56 representative list, membership register, agreement paper, polder map, voter list, supportive information, first meeting copy of executive committee, special general meeting copy, ad-hoc committee & resolution, election committee, tofsil and bylaw with the help of executive committee of Water

Management Association. As per DCEO suggestions, we will submit the registration paper as soon as possible.

❖ **Display picture drama show:**

As per contact, an approved schedule Shushilan has displayed a total number of 15 picture drama show under polder 40/2 & 41/1 in this reporting period. Through the facilitation of Shushilan CEIP-1 Barguna team, Desh Bondona Cultural Team displays every picture drama show according to the schedule. Before display picture drama show, the team ensured effective publicity for mass gathering, Confirm Executive Committee and WMG members for effective participation, Make sure Artists and all logistics, selected venue, and proper documentation and reporting preparation. Md Salim Reza, President of Uttar Burirchar Water Management Group said “through this picture drama show we have received clear information about the importance of WMGs, water structure manage, and maintenance benefit, afforestation importance, sustainable/climate-resilient agriculture practice, gender issues in detail”. Please see the attachment:



Picture song & drama show Schedule

Month	Date	Show No	Location & Polder No	Timeline	Facilitation	Remarks
October 2020	14/10/2020	1	Boromiar Bazar, Middle Burirchar, Barguna, P 41/1	30.00 PM-05.00 PM	Yasmin Jahan, Habibur Rahman & Mustafa Bakuluzzaman	As per contract total 15 show (Today show-1)
	15/10/2020	2	Manikkhal Govt primary School Campus, Burirchar, Barguna, P 41.1	10.00 AM-12.00 PM	Nafisa Taranum, Habibur Rahman & Mustafa Bakuluzzaman	As per contract total 15 show (Today show-2)
		3	Maitha Chairman Bazar Burirchar, Barguna, P 41/1	3.00 PM-05.00 PM	Dolon Sarkar, Nafisa Taranum & Mustafa Bakuluzzaman	
	16/10/2020	4	CH High School Campus Hazarbigha Burirchar, Barguna, P 41/1	10.00 AM-12.00 PM	Nafisa Taranum, Habibur Rahman & Mustafa Bakuluzzaman	As per contract total 15 show (Today show-2)
		5	Purakata Farighat Balurmat Burirchar, Barguna, P 41/1	3.00 PM-05.00 PM	Yasmin Jahan, Habibur Rahman & Mustafa Bakuluzzaman	
	17/10/2020	6	Kawrabunia Bazar, Burirchar, Barguna, P 41/1	10.00 AM-12.00 PM	Dolon Sarkar, Nafisa Taranum & Mustafa Bakuluzzaman	As per contract total 15 show (Today show-2)
		7	KoroitolaSonakhali, Burirchar, Barguna, P 41/1	3.00 PM-05.00 PM	Yasmin Jahan, Habibur Rahman & Mustafa Bakuluzzaman	
	18/10/2020	8	Gabtola Bazar, Burirchar, Barguna, P 41/1	3.00 PM-05.00 PM	Dolon Sarkar, Nafisa Taranum & Mustafa Bakuluzzaman	As per contract total 15 show (Today show-1)
		9	Sototangra Bazar, Charduani, Patharghata, P 40/2	10.00 AM-12.00 PM	Forhad Hossain, Lokman Hossain & Md. Shahin Islam	As per contract total 15 show (Today show-2)

Month	Date	Show No	Location & Polder No	Timeline	Facilitation	Remarks
	19/10/2020	10	Khalifarhat School, Charduani, Patharghata, P 40/2	3.00 PM-05.00 PM	Nazma Khatun, Abdullah Mamun, & Md. Shahin Islam	
	20/10/2020	11	Ecorbunia, Govt. Primary School Campus, Charduani, Patharghata, P 40/2	10.00 AM- 12.00 PM	Forhad Hossain, Lokman Hossain & Md. Shahin Islam	As per contract total 15 show (Today show-2)
		12	Charduani Bazar, Charduani, Patharghata, P 40/2	3.00 PM-05.00 PM	Nazma Khatun, Abdullah Mamun, & Md. Shahin Islam	
	21/10/2020	13	Hoglapasha Govt. Primary School Campus, Charduani, Patharghata, P 40/2	10.00 AM- 12.00 PM	Forhad Hossain, Lokman Hossain & Md. Shahin Islam	As per contract total 15 show (Today show-2)
		14	Taltola Bazar, Charduani, Patharghata, P 40/2	3.00 PM-05.00 PM	Nazma Khatun, Abdullah Mamun, & Md. Shahin Islam	
	22/10/2020	15	Gohorpur Village Club, Patharghata, P 40/2	10.00 AM- 12.00 PM	Forhad Hossain, Lokman Hossain & Md. Shahin Islam	As per contract total 15 show (Today show-1)

❖ **Training on Participatory Planning and Gender Mainstreaming:**

প্রশিক্ষণ মডিউল
অংশগ্রহণমূলক পরিকল্পনা এবং
জেভার সম্পৃক্তকরণ



শুশিলান
Shushilan

উপকূলীয় বাঁধ উন্নয়ন প্রকল্প, ফেজ-১ (সিইআইপি-১)
বান্ধবায়নকারী সংস্থা : বাংলাদেশ পানি উন্নয়ন বোর্ড (বাপাউবো)
অর্থায়নে : বিশ্বব্যাংক
বান্ধবায়ন সহযোগী : সুশীলন



Introduction:

Bangladesh Water Development Board (BWDB) is implementing Coastal Embankment Improvement Project, Phase-1 (CEIP-1) through the support of Shushilan and funded by the World Bank to make the coastal embankment more powerful and sustainable for dealing with natural disasters under the project, 28 water management groups have been formed in Sadar & Patharghata Upazila of Barguna District.

The water management group is essentially a locally integrated agricultural water management initiative aimed at ensuring the responsibility, rights, and availability of water use for all through sustainable inland water management. Diversification of area appropriate crops and increase in production, which is essential for increasing income and food security. Water management groups will coordinate agricultural water management, advanced agriculture, and technical knowledge. In addition to increasing production, it is also linked to the market, creating job opportunities for agricultural workers and engaging women in income-generating activities. Under the social mobilization component, we have conducted training (26 November to 02 December 2020) on participatory planning and gender mainstreaming within 672 participants those who are members of 28 water management groups under polder 40/2 & 41/1 in this reporting period.

Objectives of the Training:

- Participants will be able to learn about plan, importance of plan, types of plan, WMG action plan & its importance, and women participation in planning and women contribution in development.
- Participants will achieve clear asseptions about rights, human rights and basic rights.
- They will learn about gender, gernder & sex, gender mainstreaming and gender mainstream practice and process in water management group.
- They will also learn about equity & equality of opportunity and access to opportunity

Training Content:

- What is plan?
- Why need to make plan
- Importance of participatory plan
- Organization (WMOs) action plan
- Women participation in planning
- Women role/contribution in development
- Right, human right and basic right
- State obligation to protect right
- Sex, gender and difference between sex & gender
- gender mainstreaming and gender mainstream practice and process in water management group
- Equality of opportunity
- Equality of access to opportunity

Training Methodology:

Methodology used in the training are as bellow:-Lecture, answer questions, group building, group discussion, group work & presentation, open discussion, experience sharing, recreation & demonstration.

Training Material:

Different materials used in the training such as:-Digital PVC print, Board, poster paper, marker, brown paper, pad-pen, masking tape, posture, maps, banner, festoon. Handout, leaflet, project brief, Camera, video and others.

Inauguration session:

As per the training plan, before start training, we organized an inauguration session. The training has inaugurated by the honorable UP member of related Union Parishad/ president of executive committee of water management group. UP member/WMG president said that the training on participatory planning and gender mainstreaming will be helpful to enrich and strengthen the water management group members how to make a workable plan to better operation and maintenance of sluice gates, drainage channel, embankment, afforestation, agriculture and others social actions proper. If trained members can apply the training knowledge, they will be able to prepare an ecology base action plan. Besides this, participants will get best learning about gender and gender mainstreaming practice and process in water management groups. Our Government is trying to reduce poverty through the implementation of different development projects. BWDB is implementing CEIP-1 for better livelihood improvement from disaster and climate change impact. Thanks, Shushilan for supporting our polder people through this project.

Md Shahin Islam, Deputy Team Leader/Community Organizer of Shushilan gives thanks to all first. Then said "I believe that this training will contribute to develop of WMG member's skill, knowledge, and confident status for better planning and gender practice for their water management organization sustainability. Our selected trainer will try their best to discuss all training contents in depth. We will be very glad when we will know and see that total of 28 water management groups are functioning well through to considering achievable planning and gender issues.

Summary of training:



After inauguration, Facilitator & Co-facilitator (Community Organizer) of Shushilan started the schedule sessions. One after another they discussed the training contents. According to the training contents they discussed

What is plan? Why need to make plan? Importance of participatory plan, organization (WMOs) action plan, women participation in planning, women role/contribution in development, right, human right and basic right, state obligation to protect right, sex, gender and difference between sex & gender, gender mainstreaming and gender mainstream practice and process in water management group, equality of opportunity and equality of access to opportunity briefly. In the training period, participants received food, honorarium, and logistics to ensure effectively participation. They also received awareness materials and hand out to learn more. In every training participants from water management group expressed their opinion about participatory planning and gender mainstreaming training importance that documented by Community Organizer.

Batch wise Training detail

Batch no	Date	Training Place	Participants	Remarks
1	26.11.2020	Charakgasia Fazil Degree Madrasha	28	Successfully completed
2	26.11.2020	Maitha Govt Primary School	28	Successfully completed
3	26.11.2020	Purba Patharghata Govt Primary School	28	Successfully completed
4	26.11.2020	Tafalbaria Salamia Dakhil Madrasha	28	Successfully completed

5	28.11.2020	Charakgasia Fazil Degree Masrasha	28	Successfully completed
6	28.11.2020	Sotolobongola Hazarbigha Secondary School	28	Successfully completed
7	28.11.2020	Gahorpur Village Club	28	Successfully completed
8	28.11.2020	Ecorbunia Govt Primary School	28	Successfully completed
9	29.11.2020	Charakgasia Fazil Degree Masrasha	28	Successfully completed
10	29.11.2020	Kamarabad Govt Primary School	28	Successfully completed
11	29.11.2020	Ahmedia Sototangra Govt. Primary School	28	Successfully completed
12	29.11.2020	Kaliarkhal Govt. Primary School	28	Successfully completed
13	30.11.2020	Charakgasia Fazil Degree Masrasha	28	Successfully completed
14	30.11.2020	Kamarabad Govt Primary School	28	Successfully completed
15	30.11.2020	Ahmedia Sototangra Govt. Primary School	28	Successfully completed
16	30.11.2020	Charduani High School	28	Successfully completed
17	01.12..2020	Manikkhali Govt. Primary School	28	Successfully completed
18	01.12..2020	Sotolobongola Hajarbigha High School	29	Successfully completed
19	01.12..2020	Pubahatempur Govt. Primary School	28	Successfully completed
20	01.12..2020	Charduani High School	28	Successfully completed
21	02.12..2020	Gazibari School	27	Successfully completed
22	02.12..2020	Manikkhali Govt. Primary School	28	Successfully completed
23	02.12..2020	Pubahatempur Govt. Primary School	28	Successfully completed
24	02.12..2020	Hoglapasha Govt. Primary School	28	Successfully completed

Outcome of the training:

After getting day-long training on participatory planning and gender all participants have achieved clear knowledge and learning how to make participatory plan for organization and gender mainstreaming practice in organization level. They have expressed their commitment that they will work together as per plan considering gender issues.

After getting training, Humayun Kabir, president of the Maitha Water Management group of Barguna Sadar Upazila, said, "Planning and gender training is very important for every WMGs. Through this training, we have prepared our yearly action plan related to embankment, sluice gates, afforestation, canal and others water structures including social activities. We will work together as per plan as possible as. If we can continue our water management organization will be strengthen must".

Another training participant, Surma Akther member of Ecorbunia Khal water management committee in Patharghata Upazila, said, "Through this training, we have understood clearly that man & women have equal rights. We would like to practice this training learning in our water management group for women empowerment and our organization sustainability also. We believe that if we work together as per our prepared plan, women will be empowered and water management groups will be developed."

Recommendation:

It is needed to follow up the water management group activities effectively. We have to facilitate all WMGs how to implement their yearly plan in a participatory approach/ with joint efforts. Besides this, it is also needed to follow up their attitude and practice considering gender issues to meet social crises. Time to time CO has to play role for effective WMG's sustainability. If it is possible to facilitate continue, the WMGs will able to build a good water management organization.

Findings of training:

Training on participatory planning and gender mainstreaming is important for all members for better management of their water management group. But many members have received this training those who are not aware of planning and gender issues. Even some participants do not know how to read & write. On the other hand, some participants have limited knowledge of the training contents. It is our assumption that some of them will not play essential role for their organization.

Closing session:

At the end of the training, the trainees have shared their training experience such as learning from training. Finally, the authority declared to close the training through given tanks again for active participation.

❖ Training on Accounts and Financial Management



উপকূলীয় বাঁধ উন্নয়ন প্রকল্প, ফেজ-১ (সিইআইপি-১)
বাস্তবায়নকারী সংস্থা : বাংলাদেশ পানি উন্নয়ন বোর্ড (বাপাউবো)
অর্থায়নে : বিশ্বব্যাংক
বাস্তবায়ন সহযোগী : শুশীলন



Introduction:

Bangladesh Water Development Board (BWDB) is implementing Coastal Embankment Improvement Project, Phase-1 (CEIP-1) through the support of Shushilan and funded by the World Bank to make the coastal embankment more powerful and sustainable for dealing with natural disasters under the project, 28 water management groups have been formed in Barguna Sadar & Patharghata Upazila under polder 40/2 & 41/1.

Water Management Groups are practicing savings and different schemes related on agriculture and small business in their catchment area. So, to maintain group savings, group finance and scheme loan properly training on Accounts and Financial Management was important for management committee. To consider effective accounts and finance management of WMG/WMA, Shushilan conducted training on **Accounts and Financial Management** from 07 December to 08 December 2020 within 210 participants those who are executive committee members of 28 water management groups under polder 40/2 & 41/1 in this reporting period.

Objectives of the Training:

- Proper manage and maintenance for group accounts and finance.
- Group savings collection, control and deposit to bank properly
- Effective loan disburse and collection
- Properly profit sharing within members
- Proper record keeping and maintain cash follow.

Training Content:

- Group saving
- Member selection and selection criteria
- Saving group formation
- Turn from group to Organization
- Skilled develop for group
- Saving program introduce and practice
- Bank account open
- Maintain saving register, saving book and saving ledger
- Investment policy
- Investment plan preparation
- Investment management committee formation
- Main investment register
- Role of investment management committee
- Loan disbursement and collection
- Maintain cash book

Training Methodology:

Methodology used in the training are as bellow:-Lecture, answer questions, group discussion, group work & presentation, open discussion, experience sharing.

Training Material:

Different materials used in the training such as:-Digital PVC print, Board, poster paper, marker, brown paper, pad-pen, masking tape, maps, banner, handout, saving register, collection sheet, saving book, saving ledger, camera and others.

Inauguration session:

As per the training plan, before start training, we organized an inauguration session. The training has inaugurated by the honorable UP member of related Union Parishad/ president of water management group. UP member/WMG president said that the training on accounts and financial management will be helpful to enrich the water management group members to manage & maintain group accounts properly. If trained members can apply the training knowledge, they will be able to strengthen the economic condition of their group. Besides this, participants will get best learning about group savings, scheme develop, profit sharing

mechanism and others. Our Government is trying to reduce poverty through the implementation of different development projects. BWDB is implementing CEIP-1 for better livelihood improvement for coastal people from disaster and climate change impact. Thanks, Shushilan for supporting our polder people through this project.

Md Shahin Islam, Deputy Team Leader/Community Organizer of Shushilan gives thanks to all first. Then said “I believe that this training will contribute to maintain of WMG saving activities properly. Our selected trainer will try their best to discuss all training contents in depth. We will be very glad when we will know and see that the total 28 water management groups are functioning well and maintaining their accounts and finance effectively.

Summary of training:

After inauguration, Facilitator & Co-facilitator (Community Organizer) of Shushilan started the schedule sessions. One after another they discussed the training contents. According to the training contents they discussed group saving, member selection and selection criteria, saving group formation, turn from group to Organization, skilled develop for group, saving program introduce and practice, bank account open, maintain saving register, saving book and saving ledger, investment policy, investment plan preparation, investment management committee formation, main investment register, role of investment management committee, loan disbursement and collection, maintain cash book briefly. In the training period, participants received food, honorarium, and logistics. They also received awareness materials and hand out to learn more. In every training participants from water management group expressed their opinion about accounts and financial management training importance that documented by Community Organizer.





Batch wise Training detail

Batch no	Date	Training Place	Participants	Remarks
1	07.12.2020	Charakgasia Fazil Degree Madrasha	28	Successfully completed
2	07.12.2020	Sonakhali Secondary Girls High School	28	Successfully completed
3	07.12.2020	Gahorpur Village Club	33	Successfully completed
4	07.12.2020	Union Parishad Complex	33	Successfully completed
5	08.12.2020	Kamarabad Govt. Primary School	28	Successfully completed
6	08.12.2020	Manikkhali Govt. Primary School	28	Successfully completed
7	08.12.2020	Hoglapasha Adorsho Govt. Primary School	32	Successfully completed

Outcome of the training:

After getting day-long training on accounts and financial management, all participants have achieved clear knowledge and learning how to maintain and manage their WMGs accounts and finance properly. They have expressed their commitment that they will work together as per organizational bylaw.

Recommendation:

It is needed to follow up the group accounts and financial activities effectively. We have to facilitate all WMGs time to time how they are maintaining their accounts and finance. Besides this, it is also needed to follow up their accountability and transparency practice about financial management. At least 2 years facilitation support need to WMGs for

effective and transparent for accounts and finance management. If it is possible to facilitate continue, the WMGs will able to build a good water management organization.


Findings of training:

Training on accounts and financial management is very important for all WMGs to maintain group accounts and finance properly. But many members from executive committee have received this training those who are not aware enough to maintain accounts, group saving, saving collection, record maintain. On the other hand, some participants have limited knowledge of the training contents. It is our assumption that some of them will not play essential role for their organization.

Closing session:

At the end of the training, the trainees have shared their training experience such as learning from training learning from training, food, venue and overall management. Finally, the authority declared to close the training through given tanks again for active participation.

❖ Training on Participatory Social Monitoring



Introduction:

Bangladesh Water Development Board (BWDB) is implementing Coastal Embankment Improvement Project, Phase-1 (CEIP-1) through the support of Shushilan and funded by the World Bank to make the coastal embankment more powerful and sustainable for dealing with natural disasters under the project, 28 water management groups have been formed in Sadar & Patharghata Upazila of Barguna District.

The water management group is basically responsible to operate and maintenance of sluice gates, drainage channel, embankment, agriculture, social afforestation and others water structures in the polder area. So it is needed to develop the monitoring and evaluation capacity of WMGs members. To consider this issue, Shushilan conducted training on participatory social monitoring from 21 December to 26 December 2020 within 364 participants those who are members of 28 water management groups under polder 40/2 & 41/1 in this reporting period under the social mobilization component.

Objectives of the Training:

- Participants will be able to create a training environment.
- Will be able to explain the purpose of the training.
- Will be able to describe participation and social participation.
- Be able to describe monitoring and why monitoring is done.
- Be able to describe the formation of the monitoring team.
- Be able to explain the responsibilities and duties of the monitoring team.
- Be able to gain ideas about the monitoring process.
- Be able to gain knowledge about monitoring topics / activities and results.
- Be able to create monitoring plan
- Able to evaluate training

Training Content:

- Participation and Social participation
- Types of social monitoring
- Participatory social monitoring
- Why is monitoring done?
- Monitoring team formation
- Role and responsibilities of monitoring team
- Monitoring process and topics
- Result of monitoring
- Draft monitoring plan preparation

Training Methodology:

Methodology used in the training are as bellow:-Lecture, answer questions, group building, group discussion, group work & presentation on planning, open discussion, experience sharing, recreation & demonstration.

Training Material:

Different materials used in the training such as:-Digital PVC print, Board, poster paper, marker, brown paper, pad-pen, masking tape, posture, maps, banner, festoon, handout, leaflet, project brief, Camera, video and others.

Inauguration session:

As per the training plan, before start training, we organized an inauguration session. The training has inaugurated by the honorable UP member of related Union Parishad/ president of water management group. UP member/WMG president said that the training on participatory social monitoring will be helpful to enrich and strengthen the water management group to operate and maintenance of sluice gates, drainage channel, embankment, social afforestation and others water structures including agriculture and others social actions proper in the polder area. If trained members can apply the training knowledge, they will be able to prepare a monitoring plan based on water structures. Besides this, participants will get best learning about social audit, monitoring team formation, reporting & evaluation and monitoring process properly. Our Government is trying to reduce poverty through the implementation of different development projects. BWDB is implementing CEIP-1 for better livelihood improvement of coastal people from

disaster and climate change impact. Thanks, Shushilan for supporting our polder people through this project.

Md Shahin Islam, Deputy Team Leader/Community Organizer of Shushilan gives thanks to all first. Then said “I believe that this training will contribute to develop of WMG member’s skill, knowledge, and confident status for better monitoring and evaluation of sluice gates, drainage channel, embankment, social afforestation, agriculture, and others developments activities in the polder area. Our selected trainer will try their best to discuss the training contents in depth. We will be very glad when we will know and see that the total 28 water management groups are properly monitoring and evaluating the existing water structures for effective functioning.

Summary of training:



After inauguration, Facilitator & Co-facilitator (Community Organizer) of Shushilan started the schedule sessions. One after another they discussed the training contents. According to the training contents they discussed participation and Social participation, types of social monitoring, participatory social monitoring, why is monitoring done? Monitoring team formation, role and responsibilities of monitoring team, monitoring process and topics, result of monitoring, draft monitoring plan preparation briefly. In the training period, participants received food, honorarium, and logistics to ensure effectively participation. They also received awareness materials and hand out to learn more. In every training, participants from water management group expressed their opinion about participatory social monitoring training importance that documented by Community Organizer.

Batch wise Training detail

Batch no	Date	Training Place	Participants	Remarks
1	21.12.2020	Gahorpur Village Club	30	Successfully completed
2	21.12.2020	Chaduani UP Complex	30	Successfully completed
3	22.12.2020	Gahorpur Village Club	30	Successfully completed
4	22.12.2020	Charduani Bazar High School	30	Successfully completed
5	22.12.2020	Kawrabunia High School	26	Successfully completed
6	22.12.2020	Sotolobongola Hazarbigha Secondary School	26	Successfully completed
7	23.12.2020	Kazibari School	31	Successfully completed
8	23.12.2020	Hoglapasha Govt. Primary School	31	Successfully completed
9	23.12.2020	Charakgasia Fazil Degree Masrasha	26	Successfully completed
10	23.12.2020	Kamarabad Govt Primary School	26	Successfully completed
11	24.12.2020	Uttarborolobongola Govt. Primary School	26	Successfully completed
12	24.12.2020	Kamarabad Govt Primary School	26	Successfully completed
13	26.12.2020	Maitha lobongola Govt. Primary School	26	Successfully completed

Outcome of the training:

After getting day-long training on participatory social monitoring, all participants have achieved clear knowledge and learning on monitoring, evaluation, social monitoring, monitoring plan preparation and importance of social monitoring on developments projects and water structures. They have expressed their commitment that they will work together as per prepared monitoring plan for more functioning the polder based water structures.

Recommendation:

It is needed to follow up the water management group monitoring activities effectively. We have to facilitate the monitoring team how to monitor & evaluate the development activities in a participatory approach/ with joint efforts. Besides this, it is also needed to follow up their monitoring plan and activities to make them more potential.

Findings of training:

Training on participatory social monitoring is important for water management group for better monitoring and evaluation the existing water structures for effective functioning. But many members have received this training those who are not aware of the issues. On the other hand, some participants have limited knowledge of the training contents. It is our assumption that some of them will not play essential role for the purpose.

Closing session:

At the end of the training, the trainees have shared their training experience such as learning from training, why social monitoring is important and overall training management. Finally, the authority declared to close the training with given tanks again for active participation.

❖ Training on scheme development



Introduction:

Bangladesh Water Development Board (BWDB) is implementing Coastal Embankment Improvement Project, Phase-1 (CEIP-1) through the support of Shushilan and funded by the World Bank to make the coastal embankment more powerful and sustainable for dealing with natural disasters under the project, 28 water management groups have been formed in Barguna Sadar & Patharghata Upazila of Barguna District.

The water management group is responsible to implement small scale schemes related canal excavation & re-excavation, embankment repair, construction and others for its sustainability and socio-economic development in the catchment area. So it is needed to develop scheme selection, plan, implementation process, budget preparation and benefit sharing capacity of WMGs members. To consider this issue, Shushilan conducted training on scheme development from 24 December to 29 December 2020 within 400 participants those who are members of 28 water management groups under polder 40/2 & 41/1 in this reporting period under the social mobilization component.

Objectives of the Training:

- Participants will be able to create a training environment.
- Will be able to explain the purpose of the training.
- Will be able to learn about scheme.
- Be able to describe on small crab production
- Be able to calculation about crab cultivation.
- Be able to stock crab, its food supply and pond management.

- Be able to able to cultivation watermelon cultivation and its diseases selection.
- Be able to analysis Value.
- Able to evaluate training

Training Content:

- Scheme select
- Types of schemes, objectives, timeline, plan, budget and implementation process
- Crab fattening scheme
- Watermelon cultivation scheme
- Sunflower cultivation scheme
- Scheme plan preparation on interested crops and small project

Training Methodology:

Methodology used in the training are as bellow:-Lecture, answer questions, group building, group discussion, group work & presentation on scheme, open discussion, experience sharing, recreation & demonstration.

Training Material:

Different materials used in the training such as:-Digital PVC print, Board, poster paper, marker, brown paper, pad-pen, masking tape, posture, maps, banner, festoon, handout, leaflet, project brief, Camera, video and others.

Inauguration session:

As per the training plan, before start training, we organized an inauguration session. The training has inaugurated by the honorable UP member of related Union Parishad/ president of water management group. UP member/WMG president said that the training on scheme development will be helpful to enrich and strengthen the water management group to prepare scheme on canal excavation & re-excavation, embankment repair, construction and agriculture crops production successfully. If trained members can apply the training knowledge, they will be able to prepare scheme development on any issues.

Besides this, participants will get best learning about profitable scheme selection and scheme implementation properly. Our Government is trying to reduce poverty through the implementation of different development projects. BWDB is implementing CEIP-1 for better livelihood improvement of coastal people from disaster and climate change impact. Thanks, Shushilan for supporting our polder people through this project.

Md Shahin Islam, Deputy Team Leader/Community Organizer of Shushilan gives thanks to all first. Then said "I believe that this training will contribute to develop of WMG member's skill, knowledge, and confident status for better scheme identification and implementation to get expected benefit. Our selected trainer will try their best to discuss the training contents in depth. We will be very glad when we will know and see that the total 28 water management groups are properly taking scheme and implementing within them for better livelihood.

Summary of training:



After inauguration, Facilitator & Co-facilitator (Community Organizer) of Shushilan started the schedule sessions. One after another they discussed the training contents. According to the training contents they discussed scheme select, types of schemes, objectives, timeline, plan, budget and implementation process, crab fattening scheme, watermelon cultivation scheme, and sunflower cultivation scheme, scheme plan preparation on interested crops and small project briefly. In the training period, participants received food, honorarium, and logistics to ensure effectively participation. They also received awareness materials and hand out to learn more. In every training, participants from water management group expressed their opinion about scheme development training importance that documented by Community Organizer.

Batch wise Training detail

Batch no	Date	Training Place	Participants	Remarks
1	24.12.2020	Gahorpur Village Club	28	Successfully completed
2	24.12.2020	Chaduani UP Complex	30	Successfully completed
3	26.12.2020	Sototengra Ahmmodia GPS	30	Successfully completed
4	26.12.2020	Ekorbonia GPS	30	Successfully completed
5	26.12.2020	Maytha Lobongola Govt Primary School	28	Successfully completed

6	27.12.2020	Kawrabunia High School	28	Successfully completed
7	27.12.2020	Kamarabad Govt.Primary School	28	Successfully completed
8	27.12.2020	Ekorbungia GPS	29	Successfully completed
9	27.12.2020	Charduani High School	29	Successfully completed
10	28.12.2020	Charakgacia Fazul Degree Madrasa	28	Successfully completed
11	28.12.2020	Kamarabad Govt. Primary School	28	Successfully completed
12	28.12.2020	Hoglapasa GPS	26	Successfully completed
13	29.12.2020	Uttar Borolobongola Govt Primary School	28	Successfully completed
14	29.12.2020	Sotolobonlola Hagarbigaha High School	28	Successfully completed

Outcome of the training:

After getting day-long training on scheme development, all participants have achieved clear knowledge and learning on scheme, scheme selection, and scheme plan preparation, scheme budget preparation and benefit sharing. They have expressed their commitment that they will work together as per prepared scheme plan for better livelihood.

Recommendation:

It is needed to follow up the water management group scheme developments activities effectively. We have to facilitate the WMGs how the implement schemes in a participatory approach/ with joint efforts. Besides this, it is also needed to follow up their scheme development activities to make them more potential.


Findings of training:

Training on scheme development is important for water management group for better life and livelihood. But many members have received this training those who are not aware of the issues. On the other hand, some participants have limited knowledge of the training contents. It is our assumption that some of them will not play essential role for the purpose.

Closing session:

At the end of the training, the trainees have shared their training experience such as learning from training, why scheme development is important and overall training management. Finally, the authority declared to close the training with given tanks again for active participation.

❖ **Overall consultation/meeting:** Please see the annexure to know details.



❖ **Meeting with PMU and World Bank:**

In this reporting quarter, World Bank has organized an online meeting with the support of project management unit of BWDB under CEIP-1 to share project progress update. Package D. Team Leader & Deputy Team Leader of Shushilan participated in the virtual meeting. By the facilitation of World Bank representative, Mustafa Bakuluzzaman, Team Leader of Shushilan Barguna shared package D. progress like WMGs registration, WMA situation, training status, forest group & committee formation, IPM demonstration and livelihood support and others. On the other hand, project management unit (PMU) organized a meeting on benefit sharing modalities of social forestry participants under CEIP-1 afforestation program with a view to provide some benefits to the respective Water Management Groups for their sustainability from the total benefit. Mustafa Bakuluzzaman, Team Leader of Shushilan (Package D. Barguna) participated in the meeting and shared afforestation update situation.

❖ **Field progress sharing meeting with Project Director:**



Field sharing meeting of Coastal Embankment Improvement Project (CEIP-1) package D, Barguna was held at China camp, Burirchar, Barguna in this reporting quarter. The meeting has been inaugurated by honorable Dr. Mizanur Rahman, the Project Director, PMU, CEIP-1 of Bangladesh Water Development Board (BWDB). Package D. Deputy Team Leader of Shushilan participated in the meeting and shared project progress like WMGs registration, WMA situation, training status, picture drama for awareness creation, forest group & committee formation, IPM demonstration and livelihood support and others. At the end of the meeting, Dr. Mizanur Rahman given thanks to Shushilan team for excellent achievement of the project activities. He also suggested Shushilan and team to continue the best efforts of the project activities implementation as per contract. Finally He declared to close the meeting.

❖ **Meeting with WMGs:**






In this reporting quarter, we have conducted total 54 meetings and 4 savings awareness meeting with 28 water management groups under the polder 40/2 & 41/1. In the meeting, the Community Organizer discussed group savings, committee introduce and sharing opinion, water management and training issues. We have distributed awareness materials within the meeting participants.



❖ **DC coordination meeting and report submission:**



In this reporting quarter, we have attended District NGO coordination meeting and submitted project every monthly progress report as per the authority guideline. To maintain

effective connection, coordination, and cooperation with the project stakeholders, we have also shared the same progress report to DAE, forest, BWDB Barguna and others.

❖ **Message Share in Messenger group:**

In this reporting quarter, we have shared different issues in CEIP-1 Messenger group related to the project. The issues that shared by Shushilan Barguna team are: WMGs meeting, WMA executive committee formation, trainings pictures, videos, savings meeting picture, WMA bank account open, WMG social action picture, field visit picture & video, paper cutting etc.

❖ **Stakeholder's communication:**

In this reporting quarter, Shushilan CEIP-1 team has communicated with the project stakeholder's such as DC, BWDB and Range Officer of the forest department, Union Parishad Chairman & members in the working area. In this time, BWDB, UPs authority has given support to form WMA executive committee formation, half yearly meeting with forest department, monthly meeting with social forestry group, participatory planning and gender training, accounts and financial management training, participatory social monitoring, scheme development, IPM demonstration follow-up based on effective communication. BWDB, Barguna has provided smooth support to Shushilan for effective implementation of CEIP-1 activities. Shushilan, CEIP-1 team has good linkage and relation with all project stakeholders through to maintain coordination, cooperation, and connection for better execution of the project interventions.

❖ **Staff coordination meeting:**

In this quarter, Shushilan has organized each monthly staff coordination meeting. Though the facilitation of Deputy Team Leader Md Shahin Islam, Shushilan Deputy Director, and CEIP-1 Barguna Team Leader Mustafa Bakuluzzaman discussed some important project issues such as remaining training conduction, finalize forest beneficiaries list as per PMU format, meeting conduction with forest department, WMGs, forest group, display picture drama show, IPM demonstration documentation properly, confirm firm for video documentary and plan preparation for exposure visit, video team support, participatory social monitoring and evaluation activity etc. He also instructed the team to complete the remaining activities as per project contract within the timeline.

2.3 STATUS OF MOBILIZATION:

- ❖ WMA executive committee formation under polder 40/2
- ❖ Conducted planning and gender training within 672 WMGs members
- ❖ Conducted accounts and financial management training within 210 members
- ❖ Conducted participatory social monitoring training within 364 members
- ❖ Conducted scheme development training within 400 members
- ❖ Conducted meeting with PMU and World Bank
- ❖ Conducted meeting with PD
- ❖ Organized 54 WMG meetings
- ❖ Conducted 4 group saving awareness meeting
- ❖ Conducted NGO coordination meeting
- ❖ Conducted staff coordination meeting
- ❖ Displayed total number of 15 picture drama show
- ❖ WMA ad-hoc committee formation under polder 40/2
- ❖ WMA election committee formation under polder 40/2
- ❖ Conducted meeting with PMU & World Bank
- ❖ Organized 28 WMG meetings
- ❖ Conducted staff coordination meeting

2.4 PROBLEMS:

2.5 NEXT QUARTER PLAN:

In this reporting quarter, Shushilan completed all planning activity. Shushilan expect that the other planning activity will be complete in the next quarter. Next quarter work plan is given below with a table format.

SI Number	Name of The Activities
1	Formation of WMAs (1 polders)
2	Social monitoring and evaluation
3	Video documentary preparation
4	Exchange visit
5	Lesson learned workshop

2.6 MISCELLANEOUS:

- PMU suggested to complete video documentary as soon as possible.
- PMU also suggested to complete social monitoring and evaluation in the polder area.

B. SOCIAL FORESTRY

3.1 Background and Rationale

The purpose of the present mission is to implement ecological based social afforestation approach with engagement of local community and multi-stakeholders including local Forest Department (FD) for effective implementation of afforestation interventions in the foreshore areas of Patharghata and Barguna. As per schedule of activities the protocol, Social Forestry (SF) training module and a modality of contract agreement based on Social Forestry Rules 2004 (amendment up to 2011), Tree Plantation Manual 2003 and Afforestation Policy in BWDB Polder 1998 have been prepared. Based on the approved modality by the PMU, CEIP-1, the land ownership and implementing partners for the afforestation have been identified. A regular liaison has been maintained with the Divisional Forest Officer and Upazila forest office for successfully implementation of the social afforestation program. Under this Social forestry component, monthly meeting with social forestry groups (care takers), awareness raising (formal & informal meeting, group meeting and consultation, learning by doing), capacity building training of Afforestation, half yearly meeting with local forest department (quarterly meeting) meetings, Participatory monitoring of afforestation, Assist the beneficiaries for livelihood (IGAs support) are the planned activity in this reporting quarter.

3.2 PROGRESS AND ACHIEVEMENTS:

❖ Training on Social Afforestation:



প্রশিক্ষণ মডিউল
সামাজিক বনায়ন কার্যক্রম

উপকূলীয় বাঁধ উন্নয়ন প্রকল্প, ফেজ-১ (সিইআইপি-১)
বাস্তবায়নকারী সংস্থা : বাংলাদেশ পানি উন্নয়ন বোর্ড (বাপাউবো)
অর্থায়নে : বিশ্বব্যাংক
বাস্তবায়ন সহযোগী : সুশীলন



Introduction:

Bangladesh Water Development Board (BWDB) is implementing Coastal Embankment Improvement Project, Phase-1 (CEIP-1) through the support of Shushilan and funded by the World Bank to make the coastal embankment more powerful and sustainable for

dealing with natural disasters under the project, 28 water management groups have been formed in Sadar & Patharghata Upazila of Barguna District. Social afforestation is one of most important component of CEIP-1. To protect and more strengthen coastal embankment social afforestation program has been implemented under polder 40/2 & 41/1 in Patharghata & Barguna Sadar under CEIP-1. From 28 WMGs, Shushilan has formed 7 social afforestation groups with the combination of 471 members successfully. In both side of reconstructed embankment, Forest Department has completed plantation also. Under the social afforestation component, Shushilan have conducted capacity building training social afforestation (13 to 14 December 2020) within 132 participants under polder 40/2 & 41/1 in this reporting period.

Objectives of the Training:

- Participants will be able to learn about environment and forest.
- Awareness raising among the coastal public to protect the adverse effects of climate change
- Initiatives to create resilient green belts to mitigate natural disasters in coastal areas to reduce the adverse effects of climate change
- Learn about an idea of the techniques of adaptation to the changed natural environment
- Gain a clear idea of the impacts of climate change, what to do to reduce the loss of life and property due to its adverse effects
- To provide ideas about the benefits of social forestry to the coastal population and to involve them in social forestry
- Assistance in increasing the economic potential of the coastal people through social forestry
- Formation of afforestation group from water management organization: learn about role, responsibilities and functions
- To acquire knowledge about setting up and management of forest nurseries
- Gain ideas about embankment afforestation and coastal afforestation maintenance and protection methods in the afforestation process.

Training Content:

- Social afforestation
- Objectives of social afforestation
- Social afforestation policy
- Features of social afforestation activities
- Benefit of social afforestation
- Selection of social afforestation beneficiary
- Features of social afforestation beneficiary selection
- Related party of social afforestation
- Role of social afforestation party
- Role and responsibilities of contracted beneficiaries
- Role and responsibilities of Forest Department
- Role and responsibilities of land owner (BWDB)
- Responsibilities of contracted NGO
- Pruning and Thinning
- Share distribution
- Social afforestation management
- Role of social afforestation management committee
- Role of advisory committee
- Use of tree plantation fund
- Coastal embankment afforestation

- Trees selection for coastal embankment, maintenance and its importance
- Protection and sustainability of coastal embankment
- Importance of tree, afforestation award, posture, leaflet, sticker and success story

Training Methodology:

Methodology used in the training are as bellow:-Lecture, answer questions, group building, group discussion, group work & presentation, open discussion, experience sharing, recreation & demonstration.

Training Material:

Different materials used in the training such as:-Digital PVC print, Board, poster paper, marker, brown paper, pad-pen, masking tape, posture, maps, banner, festoon. Sticker, handout, leaflet, project brief, camera, video and others.

Inauguration session:

As per the training plan, before start training, we organized an inauguration session. The training has inaugurated by the honorable Range Officer of related Forest Department. He said that the training on **Social Afforestation** will be helpful to enrich and strengthen the social afforestation group members how to make a good plan to better operation and maintenance of embankment afforestation successfully. If trained members can apply the training knowledge, they will be able to protect planted afforestation nicely. Besides this, participants will get best learning about social/embankment afforestation and its effective management. Our Government is trying to reduce poverty through the implementation of different development projects. BWDB is implementing CEIP-1 for better livelihood improvement of coastal community from disaster and climate change impact. Thanks, Shushilan for supporting our polder people through this project.

Md Shahin Islam, Deputy Team Leader/Community Organizer of Shushilan gives thanks to all first. Then said "I believe that this training will contribute to enrich of social afforestation group member's skill, knowledge, and confident status for better planning and sustainable afforestation management. Our selected trainer will try their best to discuss all training contents in depth. We will be very glad when we will know and see that the total number of 471 social afforestation beneficiaries are playing significant role and responsibilities for planted embankment afforestation management to reduce climate vulnerability.

Summary of training:

After inauguration, Facilitator & Co-facilitator (Range Officer & Community Organizer) started the schedule sessions. One after another they discussed the training contents. According to the training contents they discussed social afforestation, objectives of social afforestation, social afforestation policy, features of social afforestation activities, benefit of social afforestation, selection of social afforestation beneficiary, features of social afforestation beneficiary selection, related party of social afforestation, role of social afforestation party, role and responsibilities of contracted beneficiaries, role and responsibilities of Forest Department, role and responsibilities of land owner (BWDB), responsibilities of contracted NGO, Pruning and Thinning, share distribution, social afforestation management, role of social afforestation management committee, role of advisory committee, use of tree plantation fund, coastal embankment afforestation, trees selection for coastal embankment, maintenance and its importance, protection and sustainability of coastal embankment, importance of tree, afforestation award, posture, leaflet, sticker and success story. In the training period, participants received food, honorarium, and logistics to ensure effectively participation. They also received awareness materials and hand out to learn more. In every training participants from social afforestation group expressed their opinion about social afforestation training importance that documented by Community Organizer.

		School		completed
2	13.12.2020	Gahorpur Village Club	26	Successfully completed
3	13.12.2020	Manikkhali Govt Primary School	20	Successfully completed
4	13.12.2020	Kamarabad Govt. Primary School	20	Successfully completed
5	14.12.2020	Maitha Lobongola Govt. Primary School	20	Successfully completed
6	14.12.2020	Sotolobongola Hazarbigha High School	20	Successfully completed

Outcome of the training:

After getting day-long training on social afforestation all participants have achieved clear knowledge and learning how to protect, maintenance and manage embankment afforestation successfully. They have expressed their commitment that they will work together through planning and with the help of forest department and water management group/association.

Recommendation:

It is needed to follow up the social afforestation group activities effectively. We have to facilitate all groups how to implement their role and responsibility as per plan in a participatory approach/ with joint efforts. Time to time forest department and WMG/WMA has to play role for to ensure effective afforestation management. If it is possible to facilitate continue, the group will able to maintenance planted afforestation beside embankment well.

Findings of training:

Training on social afforestation is important for all members for better management of social afforestation. But many members have received this training those who are not aware about social afforestation. Only 132 members has received this training opportunity out of 471 members. So more training on social afforestation is need to conduct within the remaining participants. Even some participants do not know how to read & write. On the other hand, some participants have limited knowledge on the training contents. It is our assumption that some of them will not play essential role for their group and organization.

Closing session:

At the end of the training, the trainees have shared their training experience such as learning from training, food, venue and overall management. Finally, the authority declared to close the training with given thanks for active participation.

❖ Half yearly meeting with Barguna Sadar forest department



We have conducted a half-yearly meeting dated 31 December 2020 at Barguna Sadar forest range office under polder 41/2 through to maintain health safety. Invited participants from Barguna forest department, UP members, social forestry group members and others participated in this half-yearly meeting. Through the facilitation of Md Shahin Islam, Deputy Team Leader of Shushilan, participants introduced between each other. Then different issues like agreement, role and responsibility of beneficiary, afforestation important to protect disaster and benefit sharing has been discussed in the meeting in details.



Through this meeting:-

- Handed over the final afforestation beneficiary list and afforestation management committee list to the Range Officer of the Barguna Forest Department officially.
- Committee members learn about their role and responsibilities for sustainable forest management by the Range & Bit Officer.
- Polder 41/1 embankment plantation update shared in the meeting by Range Officer within the participants
- Social forestry group members received instruction for sustainable forest management by the forest Ranger Officer
- Participants received clear message about benefit sharing/agreement.
- Forest beneficiaries agreed to contribute 8% to WMG & 2% to WMA after getting benefit as per agreement.

In the meeting, we have distributed awareness materials like posture, leaflet, and sticker within participants. Finally the Range Officer Md. Motiur Rahman declared to close the meeting with given thanks to all for active participation.

❖ Half yearly meeting with Patharghata forest department



We have conducted a half-yearly meeting dated 12 December 2020 at Gohorpur Village Club, Patharghata, Barguna under polder 40/2. Invited participants from the forest department, UP members, social forestry group members and others participated in this half-yearly meeting. Through the facilitation of Md Shahin Islam, Deputy Team Leader of Shushilan, participants introduced between each other. Then different issues like agreement, role and responsibility of beneficiary, afforestation important to protect disaster and benefit sharing has been discussed in the meeting in details.



Through this meeting:-

- Handed over the final afforestation beneficiary list and afforestation management committee list to the Range Officer of the Barguna Forest Department officially.
- Committee members learn about their role and responsibilities for sustainable forest management by the Range & Bit Officer.
- Polder 41/1 embankment plantation update shared in the meeting by Range Officer within the participants
- Social forestry group members received instruction for sustainable forest management by the forest Ranger Officer
- Participants received clear message about benefit sharing/agreement.
- Forest beneficiaries agreed to contribute 8% to WMG & 2% to WMA after getting benefit as per agreement.

In the meeting, we have distributed awareness materials like posture, leaflet, and sticker within participants. Finally the Bit Officer Bodiuzzaman Khan Hohag declared to close the meeting with given thanks to all for active participation.

❖ Monthly meeting with social forestry groups, Barguna



In this reporting quarter, we have conducted total number of 7 monthly meeting with 7 social forestry groups under the polder 40/2 & 41/1. In the meeting, the Community Organizer discussed about tri-party agreement and benefit sharing.



Sl.	Agenda	Discussion & Decision	Deadline	Responsible Person
-----	--------	-----------------------	----------	--------------------

1.	Staff introduce	In the meeting, members of west Burirchar, Manikkhali Sonbunia, Uttor Sotolobongola, Sotolobongola, Gohorpur, Kaliar Khal and Charduani Bazar Khal social forestry group introduce themselves with their designation of water management group. Decision: Social afforestation group members will conduct and participate every monthly meeting	Until harvest	Social forestry group, WMG, WMA & Forest department
2.	Tri-party agreement	In the meeting, Community Organizer informed the group members that they have to maintain tri-party agreement within BWDB, Forest Department and Social Forestry Group first. Then, they have to maintain another tri-party agreement within WMG, WMA and Social Forestry Group secondly. Decision: ❖ Forest department will complete the agreement process	As soon as possible	BWDB, Forest Department, WMG, WMA, & Social forestry group
3.	Benefit sharing	In the meeting, Community Organizer also discussed benefit sharing within the both tri-party agreement. In the meeting, CO shared the message as per agreement with social forestry group members. CO shared that beneficiary will get 55% first but they have to be contribute 10% to the WMG/WMA (8% to WMG and 2% to WMA) Decision: Every beneficiary will share benefit as per tri-party agreement.	Agreement period	WMG, WMA, & Social forestry group

We have distributed awareness materials with the meeting participants. At the end of the meeting, the president request all social forestry group members to maintain their effective role and responsibilities properly. Finally he declared to close the meeting with given thanks for active participation.

3.3 STATUS OF MOBILIZATION:

- ❖ For the polder 40/2, Gaharpur, 4.0 ha embankment plantation has been raised during the 2018-2019.
- ❖ For the polder 41/1 at Barguna, Golepata planation has been raised during the year 2018-2019.
- ❖ Awareness materials distributed within social forestry groups.
- ❖ Embankment plantation completed under polder 41/1
- ❖ Conducted social afforestation training with 132 members
- ❖ Conducted 2 half yearly meeting with forest department
- ❖ Conducted 7 monthly meeting social forestry group

3.4 PROBLEMS:

3.5 NEXT QUARTER PLAN:

In this reporting quarter, Shushilan completed the planning activity. Shushilan expect that the rest of the planning activity will be complete within project period. Next quarter work plan is given below with a table format.

SL	Name of The Activities
01	Awareness raising (formal & informal meeting, group meeting and consultation, learning by doing)
02	Participatory monitoring of afforestation
03	Linkage development with local forest department (quarterly meeting)

3.6 MISCELLANEOUS

- PMU suggested to complete agreement among the parties within a short time.
- PMU requested to estimate the land area for mangroves plantation outside the polder.
- Whether the WMG could be provided a share from the results (sale proceeds) of Social Afforestation towards making sustainable the WMG

C. IMPLEMENTATION OF INTEGRATED PEST MANAGEMENT

4.1 Background and Rational

Shushilan has identified the existing IPM practice & developed an IPM plan for the working area. Shushilan is ready to apply farmers' driven ecology-based pest control mechanism and plan to reduce synthetic chemical pesticides through promoting Bangladesh Agriculture Extension Policy and engaging the DAE in implementing and monitoring of IMP activities. Shushilan team will also facilitate the targeted community including WMOs to develop a constructive IPM including components of (i) awareness /dissemination of information, (ii) technical capacity building (iii) implement Integrated Plan and Soil Nutrient Management techniques (including organic fertilizers, composting and worm culture) and (iv) determine pesticide residue on crops. DAE, BARI and BRRI also have some successful examples to implement IPM. Shushilan is coordinating with local staff of DAE for capacity building and input supports of the beneficiaries. Moreover, the Organization will engage Agriculture related Standing Committee of Union Parishad to support the beneficiaries. Main challenge of the IPM is to ensure the right price and the right market. A bottom-up approach will be followed for further mainstreaming the IPM practice among the target groups (farmers, fishermen, forest product users). Moreover, IPM specialist will provide technical assistance with the community organizers, WMGs leaders and lead farmers for effective management of pesticides, ecologically based pest control practices. IPM related activities has started in the field.

4.2 PROGRESS AND ACHIEVEMENTS:

- ❖ IPM demonstration set-up
- ❖ Field visit facilitation

❖ IPM demonstration set-up:

In this reporting period, farmers have installed IPM demonstrations in their field. It is mention that we had prepared a farmer's demonstration support list to provide seed and technology support through this project. Based on the different criteria like farmer's interest, previous experience, agriculture land, member of the poor family, membership of water management group, we have listed 200 farmers primarily through WMG executive committee under polder 40/2 & 41/1. We had submitted a 200 farmers list to the project management unit for approval for demonstration support execution. To review the list, PMU approved it for further action. As per the approved list, we have distributed demonstration support like rice seed, technology for organic pesticide, compost, pheromone trap, light trap, parching, and hand net to the selected farmers. After getting this support, farmers are very happy. Farmers have started its use for better IPM practices in their agriculture field under polder 40/2 and 41/1 in Patharghata and Barguna.





❖ **Field visit facilitation:**

Dr.Towhid Islam, Environment specialist of CEIP-1 and Bangladesh Water Development Board has visited IPM supported demonstration plot under polder 41/1 in Barguna. At the time of his field visit, Shushilan CEIP-1 Barguna team facilitated successfully. Dr.Towhid Islam participated with 1 WMG discussion meeting to know their progress. Finally he observed the WMG yearly action plan.



4.3 STATUS OF MOBILIZATION:

❖ Installed 200 IPM demonstration

4.4 PROBLEMS:

4.5 NEXT QUARTER PLAN:

In this reporting quarter, Shushilan completed all planning activity. Shushilan expect the final report under this component will be complete in the next quarter. Next quarter work plan is given below with a table format.

SL	Name of The Activities
01	Prepared IPM final report

4.6 MISCELLANEOUS:

Conclusion:

The project is expected to cover about 82,368 populations under both polders of 40/2 and 41/1 (Contact No. CEIP-1 A2 / & B1/S1-D). According to the signing of the contract with CEIP-phase 1, Shushilan is facilitating the integrated implementation approach to achieve the project objectives. In this reporting period, we have completed participatory planning and gender mainstreaming, social monitoring, scheme development, social afforestation and accounts & financial management training that are big achievement. Another significant achievement to form 40/2 polder water management association executive committee. We have also conducted progress sharing meeting World Bank and project director. Through our facilitation total 28 WMGs has started savings activity. We have also provided support to conduct total number of 89 consultation meetings under polder 40/2 & 41/1. After that, some activities are ongoing. We believe that we will be able to complete the planned activities as per PMU and the World Bank requirement within the revised time frame.

Prepared by:

(Md. Shahin Islam)
Deputy Team Leader
Shushilan

Reviewed by:

(Mustafa Bakuluzzaman)
Team Leader
Shushilan

1. Annexure:

Overall Consultation/Meetings Report at a Glance

(1st October to 31st December 2020)

SL	Name of the meeting & Location	Agenda	Date	Participants	Outcome
1	Monthly meeting with Pachim Burirchar WMG, polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • IPM demonstration • Group savings • Afforestation • WMG temporary office • WMA formation • Training • IPM support followup • Saving books bill pay 	02/10/2020 02/11/2020 02/12/2020	Total 49 (Male-29, Female-20)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Saving book distributed ❖ Selected member for afforestation ❖ Selected a room for WMG office ❖ Discussion of WMA formation ❖ WMG members recived training ❖ Followed up IPM support ❖ Paid saving books bill
2	Monthly meeting with Uttar Burirchar WMG polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • IPM demonstration • Group savings • Canal excavation • WMG temporary office • Saving books bill pay 	02/10/2020 02/11/2020 07/12/2020	Total 56 (Male-20, Female-36)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Saving book distributed ❖ They will communicate the Govt. authority to excavat their canal ❖ Selected a room for WMG office ❖ Collecting saving ❖ Paid saving books bill
3	Monthly meeting with Dakhin Burirchar WMG, polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • Monthly savings • IPM demonstration • Group savings • Afforestation • WMG temporary office • WMA formation • Training • IPM support followup • Saving books bill pay 	08/10/2020 12/11/2020 10/12/2020	Total 45 (Male-28, Female-17)	<ul style="list-style-type: none"> ❖ Saving book distributed ❖ Selected member for afforestation ❖ Informed WMA formation ❖ WMG members recived training ❖ Followed up IPM support ❖ Paid saving books bill
4	Monthly meeting with Koroitola	<ul style="list-style-type: none"> • Monthly savings 	17/10/2020	Total 39 (Male-	<ul style="list-style-type: none"> ❖ Saving book distributed

	Sonakhali WMG, polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • IPM demonstration • Group savings • Training • IPM support followup • Training 	05/11/2020 31/12/2020	27, Female-12)	<ul style="list-style-type: none"> ❖ Informed about gender training ❖ Followed up IPM support ❖ WMG members recived training
5	Monthly meeting with Maitha WMG polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • Group savings • Training • IPM support followup • Training 	25/10/2020 25/11/2020 25/12/2020	Total 37 (Male-27, Female-10)	<ul style="list-style-type: none"> ❖ Saving book distributed ❖ Informed about gender training ❖ Followed up IPM support ❖ WMG members recived training
6	Monthly meeting with Uttar Sotolobongola WMG, polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • Group savings • Training • Afforestation • IPM support followup • Training 	04/10/2020 28/11/2020 05/12/2020	Total 36 (Male-24, Female-12)	<ul style="list-style-type: none"> ❖ Saving book distributed ❖ Informed about gender training ❖ Selected member for afforestation ❖ Followed up IPM support ❖ WMG members recived training
7	Monthly meeting with Sotolobongola WMG, polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • Group savings • Training • Afforestation • IPM support followup • Training 	31/10/2020 05/11/2020 05/12/2020	Total 39 (Male-27, Female-12)	<ul style="list-style-type: none"> ❖ Saving book distributed ❖ Informed about gender training ❖ Selected member for afforestation ❖ Followed up IPM support ❖ WMG members recived training
8	Monthly meeting with Manikkhali Sonbunia WMG, polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • Saving book • Training • WMG temporary office • IPM support followup • Training 	21/10/2020 15/11/2020	Total 40 (Male-25, Female-15)	<ul style="list-style-type: none"> ❖ Saving book distributed ❖ Informed about gender training ❖ Followed up IPM support ❖ WMG members recived training
9	Monthly meeting with Dakhin Borolobongola WMG, polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • Saving book • Training • WMG temporary office • IPM support followup • Training 	20/10/2020 20/11/2020 20/12/2020	Total 41 (Male-26, Female-15)	<ul style="list-style-type: none"> ❖ Saving book distributed ❖ Informed about gender training ❖ Followed up IPM support ❖ WMG members recived training
10	Monthly meeting with Uttar Borolobongola WMG, polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • Training • Saving book • Canal excavation • Fish cultivation • Vagitale cultivation beside canal 	10/10/2020 10/11/2020 10/12/2020	Total 45 (Male-30, Female-15)	<ul style="list-style-type: none"> ❖ Informed about gender training ❖ Saving book printed ❖ Communication to excavate canal ❖ Fish cultivation by group members ❖ Cultivated vagitable beside canal in a group wise

		<ul style="list-style-type: none"> • Training 			❖ WMG members received training
11	Monthly meeting with Kawrabunia WMG polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • IPM demonstration • Group savings • Special meeting arrange for group saving • IPM support followup • Training • Saving books bill pay • Savings Collection 	05/10/2020 05/11/2020 05/12/2020	Total 37 (Male-22, Female-14)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Saving book distributed ❖ Finalize date for special meeting ❖ Followed up IPM support ❖ WMG members received training ❖ Paid saving books bill ❖ Conducted meeting for saving collection
12	Monthly meeting with Pachim Charakgasia WMG polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • IPM demonstration • Group savings • Special meeting arrange for group saving • WMG temporary office • IPM support followup • Training • Saving books bill pay • Savings Collection 	03/10/2020 03/11/2020 03/12/2020	Total 38 (Male-26, Female-12)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Saving book distributed ❖ Finalize date for special meeting ❖ Selected a room for WMG office ❖ Followed up IPM support ❖ WMG members received training ❖ Paid saving books bill ❖ Conducted meeting for saving collection
13	Monthly meeting with Charakgasia WMG, polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • IPM demonstration • Group savings • IPM support followup • Training • Saving books bill pay • Savings Collection 	12/10/2020 04/11/2020 04/12/2020	Total 35 (Male-24, Female-11)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members received training ❖ Paid saving books bill ❖ Conducted meeting for saving collection
14	Monthly meeting with Purbo Charakgasia WMG polder 41/1, Burirchar, Barguna	<ul style="list-style-type: none"> • IPM demonstration • Group savings • IPM support followup • Training • Saving books bill pay • Savings Collection 	10/10/2020 06/11/2020 06/12/2020	Total 38 (Male-26, Female-12)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members received training ❖ Paid saving books bill ❖ Conducted meeting for saving collection

15	Monthly meeting with Putavanga Khal WMG polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	01/10/2020 01/11/2020 01/12/2020	Total 50 (Male-29, Female-21)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
16	Monthly meeting with Gohorpur WMG polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	20/10/2020 20/11/2020 20/12/2020	Total 48 (Male-31, Female-17)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
17	Monthly meeting with Golbunia Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	23/10/2020 23/11/2020 23/12/2020	Total 37 (Male-25, Female-12)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
18	Monthly meeting with Sototangra Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	02/10/2020 02/11/2020 02/12/2020	Total 38 (Male-26, Female-12)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
19	Monthly meeting with Gabaria	<ul style="list-style-type: none"> • IPM demonstration 	25/10/2020	Total 37 (Male-	<ul style="list-style-type: none"> ❖ Supported member will set-up their

	Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	27/11/2020 27/12/2020	26, Female-11)	<p>IPM demonstration properly</p> <ul style="list-style-type: none"> ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
20	Monthly meeting with Tafalbaria Batikata Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	16/10/2020 25/11/2020 25/12/2020	Total 38 (Male-26, Female-12)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
21	Monthly meeting with Ecorbunia Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	25/10/2020 25/11/2020 25/12/2020	Total 38 (Male-26, Female-12)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
22	Monthly meeting with Kaliar Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	24/10/2020 24/11/2020 24/12/2020	Total 38 (Male-26, Female-12)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
23	Monthly meeting with Charduani Bazar Khal WMG, polder 40/2,	<ul style="list-style-type: none"> • IPM demonstration • WMA formation 	17/10/2020 30/11/2020	Total 38 (Male-26, Female-12)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly

	Patharghata	<ul style="list-style-type: none"> • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	30/12/2020		<ul style="list-style-type: none"> ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
24	Monthly meeting with Takar Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	28/10/2020 28/11/2020 28/11/2020	Total 223 (Male-134, Female-89)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
25	Monthly meeting with Hoglapasha Varanir Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	27/10/2020 27/11/2020 27/12/2020	Total 51 (Male-33, Female-18)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
26	Monthly meeting with Ofajia Maser Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	26/10/2020 26/11/2020 26/12/2020	Total 50 (Male-32, Female-18)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
27	Monthly meeting with Hatempur WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings 	15/10/2020 15/11/2020 15/12/2020	Total 48 (Male-30, Female-18)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2

		<ul style="list-style-type: none"> • IPM support followup • Training • WMG temporary office • Savings Collection 			<ul style="list-style-type: none"> ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
28	Monthly meeting with Boroitola Khal WMG, polder 40/2, Patharghata	<ul style="list-style-type: none"> • IPM demonstration • WMA formation • Group savings • IPM support followup • Training • WMG temporary office • Savings Collection 	27/10/2020 27/11/2020 27/12/2020	Total 37 (Male-22, Female-15)	<ul style="list-style-type: none"> ❖ Supported member will set-up their IPM demonstration properly ❖ Formated the WMA 40/2 ❖ Saving book distributed ❖ Followed up IPM support ❖ WMG members recived training ❖ Selected a room for WMG office ❖ Conductied meeting for saving collection
29	Project progress sharing meeting with World Bank & PMU	<ul style="list-style-type: none"> • WMG/WMA status • Afforestation • Training 	05/10/2020	Total 12 (Male-12, Female-)	<ul style="list-style-type: none"> • Shared WMG/WMA status, afforestation and training
30	Meeting Project Director	<ul style="list-style-type: none"> • WMG/WMA status • Afforestation • Training 	22/10/2020	Total 14 (Male-14, Female-0)	<ul style="list-style-type: none"> • Shared WMG/WMA status, afforestation and training update to PD Sir
31	Awareness meeting Gabbaria WMG	<ul style="list-style-type: none"> • Group saving, • Committee introduce and • Introductory meeting 	04/12/2020	Total 220 (Male-120, Female-100)	<ul style="list-style-type: none"> • All members agreed about group saving • Intriduced executive committee • Shared opinion for WMG strengthen
32	Awareness meeting Takar Khal WMG	<ul style="list-style-type: none"> • Group saving, • Committee introduce and • Introductory meeting 	05/12/2020	Total 510 (Male-360, Female-250)	<ul style="list-style-type: none"> • All members agreed about group saving • Intriduced executive committee • Shared opinion for WMG strengthen
32	Awareness meeting Kawrabunia WMG	<ul style="list-style-type: none"> • Group saving, • Committee introduce and • Introductory meeting 	10/12/2020	Total 305 (Male-100, Female-205)	<ul style="list-style-type: none"> • All members agreed about group saving • Intriduced executive committee • Shared opinion for WMG strengthen

33	Awareness meeting Pachim Charakgasia WMG	<ul style="list-style-type: none"> • Group saving, • Committee introduce and • Introductory meeting 	15/12/2020	Total 285 (Male-100, Female-185)	<ul style="list-style-type: none"> • All members agreed about group saving • Intriduced executive committee • Shared opinion for WMG strengthen
34	Awareness meeting Hoglapasha Varanir Khal WMG	<ul style="list-style-type: none"> • Group saving, • Committee introduce and • Introductory meeting 	25/12/2020	Total 360 (Male-200, Female-160)	<ul style="list-style-type: none"> • All members agreed about group saving • Intriduced executive committee • Shared opinion for WMG strengthen
35	Awareness meeting Uttor Burirchar WMG	<ul style="list-style-type: none"> • Group saving, • Committee introduce and • Introductory meeting 	26/12/2020	Total 275 (Male-150, Female-125)	<ul style="list-style-type: none"> • All members agreed about group saving • Intriduced executive committee • Shared opinion for WMG strengthen

আইপিএম প্রযুক্তি সহযোগিতা পেয়ে বরগুনায় কৃষকেরা লাভবান

এম আর অভি বরগুনা প্রতিনিধি : আইপিএম প্রযুক্তি সহযোগিতা পেয়ে বরগুনায় কৃষকেরা লাভবান হয়েছে। বাংলাদেশ একটি কৃষি প্রধান দেশ। এ দেশের প্রতিটি কৃষি প্রতিবেশী অঞ্চলে সারা বছর ধরে কৃষকেরা

খুশি। আমিও এখন অন্যান্য কৃষকদের ভাল ও মানসম্মত বীজ সংগ্রহ, চাষাবাদ ও সংরক্ষণের পরামর্শ দিচ্ছি। পাথরঘাটা উপজেলার বরইতলা গ্রামের কৃষক শহিদুল ইসলাম বলেন, "ধান ক্ষেতে ভাল পোতা



বৈচিত্র্যময় ফসলের চাষাবাদ করেন। কিন্তু ভৌগোলিক কারণে ফসলে প্রতিনিয়ত নানা ধরনের পোকা মাকড়ের আক্রমণ দেখা যায়। এতে ফসলের অনেক ক্ষতি হয়। তবে, সচেতন হলে অনেকাংশে এ ক্ষতি পুষিয়ে নেওয়া সম্ভব। আইপিএম প্রযুক্তির সহযোগিতা পেয়ে ও কৌশল অবলম্বন করে লাভবান হয়েছেন বরগুনার জেলার অনেক কৃষক-কৃষাণী। সিইআইপি-১ প্রকল্পের মাধ্যমে সুশীলন কৃষকদের প্রশিক্ষণ ও ফেরোমন ফাঁদ সহযোগিতা করায় কৃষকেরা লাভবান হয়। বরগুনা সদর উপজেলার মাইঠা গ্রামের কৃষাণী মিতানুর রহমান বলেন, "আমি সারা বছর বিভিন্ন প্রকার সবজি চাষ করি। সবজি চাষে পোকা দমনে কীটনাশক ব্যবহার আমার অনেক টাকা খরচ হতো। কিন্তু এ বছর সিইআইপি-১ প্রকল্পের মাধ্যমে সুশীলন আমাকে প্রশিক্ষণ ও ফেরোমন ফাঁদ সহযোগিতা করেছে। আমি প্রায় ২ একর জায়গায় ফেরোমন ফাঁদ টানিয়ে লাউ, মিষ্টি কুমড়া, সীম, বরবটি, শসা চাষ করেছি। ক্ষতিকর পোকা মরে যাচ্ছে এবং ফসলের ক্ষতি করতে পারছে না। আমার সবজি এখন বীষমুক্ত। পরিবারের চাহিদা পূরণ করে বাজারেও বিক্রি করছি। পুষ্টি ও অর্থ দুইভাবে আমি লাভবান এবং খুশি।" একই উপজেলার উত্তর ছোট লবনগোলা গ্রামে কৃষক সেলিম মল্লিক বলেন, "ভাল বীজ কৃষির সবচেয়ে গুরুত্বপূর্ণ প্রযুক্তি। বীজ ভাল হলে ফলনও ভাল হয়। নিজের অভিজ্ঞতায় ও আইপিএম প্রশিক্ষণে ফসল চাষাবাদে ভাল বীজ নির্বাচন সবচেয়ে বেশি গুরুত্বপূর্ণ জেনেছি। এ বছর আমান মৌসুমে সিইআইপি-১ প্রকল্পের মাধ্যমে সুশীলন আমাকে রিআর-২৩ ধানের বীজ সহযোগিতা করে। ফলন বেশ ভাল হয়েছে। এতে আমি লাভবান হয়ে খুব

যে একটি প্রযুক্তি তা জানা ছিল না। এবার আমান মৌসুমে সুশীলন আমাকে ৩০ শতাংশের ধান চাষের জমিতে গাছের ডাল পোতার সহযোগিতা করে। আমি অনেকটা অবাক হয়েছি। ডালে প্রতিদিন পাখি বসে পদ্মা, মাজড়া, ফড়িংসহ অন্যান্য অপকারী পোকা ধরে খেয়ে ফেলেছে। আমি বুঝলাম কীটনাশকই একমাত্র সমাধান না। ধান ক্ষেতে ডাল পোতার মত প্রযুক্তি ব্যবহার করেও ফসলের ক্ষতি পুষিয়ে নেওয়া সম্ভব। আমি ভাল ফলন পেয়েছি। পরিবেশ ভাল রাখা এবং ধান উৎপাদন খরচ হ্রাসে এ প্রযুক্তি খুবই ভাল।" সুশীলন উপ-পরিচালক এবং সিইআইপি-১ প্রকল্পের টিম লিডার মোস্তফা বকুলজ্জামান বলেন, "বিশ্ব ব্যাংক এবং বাংলাদেশ পানি উন্নয়ন বোর্ডের সহযোগিতায় আমরা সিইআইপি-১ প্রকল্পের মাধ্যমে বরগুনা সদর ও পাথরঘাটা উপজেলার ২৩ জন কৃষকের মাঝে বিভিন্ন আইপিএম প্রযুক্তি যেমন- উন্নত সহনশীল জাত ব্যবহারের মাধ্যমে ধান ক্ষেতে পোকা দমন, ধান ক্ষেতে ডালপোতা, বসতবাড়ীতে বীষমুক্ত সবজি চাষে ফেরোমন ফাঁদ ব্যবহার, জৈব বাল্যনাশক ব্যবহারের মাধ্যমে ফসল ক্ষেতে পোকা দমন, হাত জাল ব্যবহারের মাধ্যমে ধান ক্ষেতে পোকা দমন, আলোক ফাঁদ ব্যবহারের মাধ্যমে ধান ক্ষেতে পোকা দমন, জৈব সার ব্যবহারের মাধ্যমে ফসল উৎপাদন ইত্যাদি সহযোগিতা করেছে। আইপিএম প্রযুক্তি বিষয়ে কৃষকদের সচেতনতা এবং জনপ্রিয় করাই ছিল আমাদের এ প্রকল্পের মূল উদ্দেশ্য। এ প্রকল্পের মাধ্যমে কৃষকেরা লাভবান হওয়ায় আমাদের এ প্রকল্প সফলতা পেয়েছে। এ কারণে কৃষকদের পাশাপাশি আমরাও খুশি।"

ভৈরবে মুক্তিযুদ্ধে স্মৃতি ও গল্পকথ মোড়ক উন্মোচন

কিশোরগঞ্জ প্রতিনিধি : মুক্তিযুদ্ধ চলাকালীন বিভিন্ন প্রবাহ ও পটভূমি নিয়ে স্মরণিকা "মুক্তিযুদ্ধের গল্প কথার মোড়ক উন্মোচন" ডাক ও টেলিযোগাযোগ মন্ত্রী, বীর মুক্তিযোদ্ধা জে

ভৈরবে প্রেসক্লাব মিলন সোমবার রাতে অনলাইনে হয়ে তিনি স্মরণিকাটির উন্মোচন করেন। এ অনুষ্ঠানস্থলে সরাসরি থেকে মোড়ক উন্মোচন আলোচনা সভায় স অতিথির বক্তব্য রাখবেন মেয়র, বীর মুক্তিযোদ্ধা এড.ফখরুল আলম জেলা পরিষদের প্যানেল বীর মুক্তিযোদ্ধা মিজ সলায়মান, উপজেলা কর্মকর্তা লুবনা ফারুক, শিক্ষাবিদ অধ্যক্ষ বাসেত, উপজেলা ডা.লীগের সাধারণ স মো.জাহাঙ্গীর আলম উপজেলা বিএনপির স মো.রাফিকুল ইসলাম ও ইনচার্জ (ওসি) মো.শাহীন প্রধান অতিথির বক্তবে মোস্তাফা জেবর মুক্তিযুদ্ধের স্মৃতি ও গল্পকথ স্মরণিকা প্রকাশ করায় সম্পাদক মোস্তাফিজ অ অরুণিমা পরিবারকে জানাই। মুক্তিযুদ্ধের প্রতি ঘটনা, স্মৃতিকে তিনি ইতিহাসের জন্য বিরী ট উল্লেখ করে বলেন- ঘটনা, স্মৃতি দেশের এলাকা থেকে এমনি সংকলিত হওয়া উচিত প্রজন্মের কাছে তুলে ধরা এ সময় তিনি মুক্তিযুদ্ধের সময়কার তাঁর জীবনে ঘটে কিছু স্মৃতি তুলে ধরেন। সম্পাদনা পরিষদের চে ডা.এ.বি. ছিদ্দিকের সভ অনুষ্ঠিত ওই অনুষ্ঠানে ত মাঝে বক্তব্য রাখেন সাবে হাজী শাহীন, প্রেসক্লাব সম্পাদক এস.এম বাকী টেলিভিশন জ আসোসিয়েশনের স আসাদুজ্জামান ফরুক, বইমেলা পরিষদের স আতিক আহমেদ সৌরভ

বরগুনায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত



বরগুনায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত হয়েছে। সদর উপজেলার হাজার বিঘা বিদ্যালয় প্রাঙ্গণে দিন ব্যাপী এ দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত হয়। পানির অপর নাম জীবন। সেই পানিকে সঠিকভাবে ব্যবহার করার জন্য বরগুনা সদর ও পাথরঘাটা উপজেলায় গড়ে উঠেছে পানি ব্যবস্থাপনা দল। পানি ব্যবস্থাপনা দলের সদস্যরা উপকূলীয় বাঁধ সংলগ্ন পোল্ডারের অভ্যন্তরে প্রাকৃতিক সকল উৎসের পানির টেকসই ব্যবস্থাপনা নিশ্চিত করবে। এ জন্য তাদের দক্ষতা বৃদ্ধি প্রশিক্ষণ দেয়া হয়।

বেসরকারী উন্নয়ন সংগঠন সুশীলন, সিইআইপি-১ প্রকল্পের মাধ্যমে বরগুনা সদর ও পাথরঘাটা উপজেলায় এই পানি ব্যবস্থাপনা দল গঠন করে তাদের প্রশিক্ষণ দেয়া হয়েছে। পোল্ডার ৪০/২ পাথরঘাটায় এবং পোল্ডার ৪৯/১ বরগুনায় ১৪টি করে মোট ২৮টি পানি ব্যবস্থাপনা দল গঠন করেছে।

বরগুনার প্রায় ১৫ হাজার ভূমিহীন, কৃষক, জেলে, মৎস্যজীবী, বনজীবী এবং প্রান্তিক জনগোষ্ঠীকে সদস্য করে পানি ব্যবস্থাপনা দলগুলো গঠন করা হয়েছে। পানি ব্যবস্থাপনা দলের সদস্যদের দক্ষতা বৃদ্ধির জন্য সুশীলন ধারাবাহিকভাবে দল ব্যবস্থাপনা, দলের অর্থ ও হিসাব ব্যবস্থাপনা, অংশগ্রহনমূলক পরিকল্পনা তৈরী এবং জেতার সংবেদনশীলতা, প্রকল্প উন্নয়ন এবং বাস্তবায়ন, সামাজিক পরিবীক্ষণ, বিকল্প জীবন জীবিকা, সমন্বিত বাল্যই নাশক এবং সমন্বিত ফসল ব্যবস্থাপনা, সামাজিক বনায়ন বিষয়ে প্রশিক্ষণ প্রদান করেছে।

বরগুনা সদর উপজেলার উত্তর বুড়িরচর পানি ব্যবস্থাপনা দলের সভাপতি সেলিম রেজা বলেন, আমরা সুশীলনের মাধ্যমে পানি ব্যবস্থাপনা দল পরিচালনা ও ব্যবস্থাপনাসহ ৮টি বিষয়ে প্রশিক্ষণ পেয়েছি। পানি ব্যবস্থাপনা দল গঠনের মাধ্যমে এলাকার সুইস গেট, খাল, বেড়িবাঁধ, বনায়ন সঠিকভাবে ব্যবস্থাপনা করতে পারব। কৃষি পানি ব্যবস্থাপনা টেকসই করব, অধিক ফসল উৎপাদন, আয় ও কর্মসংস্থান বৃদ্ধিতে সহযোগিতা করতে পারব।

পাথরঘাটা উপজেলার হোগলাপাশা ভারানির খাল পানি ব্যবস্থাপনা দলের সহ-সভাপতি ঝুমুর ব্যাপারি বলেন কৃষি ও পানি সাথে নারীর বন্ধন প্রাকৃতিক। আমরা অসংখ্য নারীরা প্রতিটি পানি ব্যবস্থাপনা দলের সদস্য হয়েছি। সুশীলন থেকে আমরা জেতার, আইপিএম, বনায়ন বিষয়ক প্রশিক্ষণ পেয়েছি। কৃষি ও বনায়ন নারীর অধিকার আদায়ে আমি সশ্লিষ্ট উদ্যোগে কাজ করতে পারব। নারীর হবে ক্ষমতায়ন আর পানি ব্যবস্থাপনা দলের হবে উন্নয়ন।

৪০/২ পোল্ডার (পাথরঘাটা) পানি ব্যবস্থাপনা এসোসিয়েশনের সভাপতি মোঃ জাকির হোসেন বলেন, একটি পানি ব্যবস্থাপনা দলকে গঠন, পরিচালনা, ব্যবস্থাপনা ও শক্তিশালী করার জন্য সুশীলন সিইআইপি-১ প্রকল্পের মাধ্যমে আমরা যত ধরনের প্রশিক্ষণ পেয়েছি তাতে করে প্রতিটি দলেরই উন্নয়ন হয়েছে। নানা ধরনের প্রশিক্ষণ পেয়ে আমরা নিজেদের পা-য়ে হাঁটতে শিখেছি বলা যায়।



Home > সারাবাংলা > বরগুনার পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত

বরগুনায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত

By Abdur Rob — Last Updated ফিলে ৩০, ২০২০



বরগুনায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত

By Abdur Rob — Last Updated ফিলে ৩০, ২০২০



২৮ 0

এম আর অভি, বরগুনা প্রতিনিধি : বরগুনায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত হয়েছে। সদর উপজেলার হাজার বিঘা বিদ্যালয় প্রাঙ্গণে দিন ব্যাপী এ দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত হয়।

পানির অপর নাম জীবন। পানিই জীবন। আর সেই পানিকে সঠিকভাবে ব্যবহার করার জন্য বরগুনা সদর ও পাথরঘাটা উপজেলায় গড়ে উঠেছে পানি ব্যবস্থাপনা দল। পানি ব্যবস্থাপনা দলের সদস্যরা উপকূলীয় বাঁধ সংলগ্ন পোস্তারের অভ্যন্তরে প্রাকৃতিক সকল উৎসের পানির টেকসই ব্যবস্থাপনা নিশ্চিত করবে। এ জন্য তাদের দক্ষতা বৃদ্ধি প্রশিক্ষণ দেয়া হয়।

বেসরকারী উন্নয়ন সংগঠন সুশীলন, সিইআইপি-১ প্রকল্পের মাধ্যমে বরগুনা সদর ও পাথরঘাটা উপজেলায় এই পানি ব্যবস্থাপনা দল গঠন করে তাদের প্রশিক্ষণ দেয়া হয়েছে। পোস্তার ৪০/২ পাথরঘাটায় এবং পোস্তার ৪১/১ বরগুনায় ১৪টি করে মোট ২৮টি পানি ব্যবস্থাপনা দল গঠন করেছে।

বরগুনার প্রায় ১৫ হাজার ভূমিহীন, কৃষক, জেলে, মৎস্যজীবী, বনজীবী এবং প্রান্তিক জনগোষ্ঠীকে সদস্য করে পানি ব্যবস্থাপনা দলগুলো গঠন করা হয়েছে। পানি ব্যবস্থাপনা দলের সদস্যদের দক্ষতা বৃদ্ধির জন্য সুশীলন ধারাবাহিকভাবে দল ব্যবস্থাপনা, দলের অর্থ ও হিসাব ব্যবস্থাপনা, অংশগ্রহণমূলক পরিকল্পনা তৈরী এবং জেন্ডার সংবেদনশীলতা, প্রকল্প উন্নয়ন এবং বাস্তবায়ন, সামাজিক পরিবীক্ষণ, বিকল্প জীবন জীবিকা, সমন্বিত বালাই নাশক এবং সমন্বিত ফসল ব্যবস্থাপনা, সামাজিক বনায়ন বিষয়ে প্রশিক্ষণ প্রদান করেছে।

বরগুনা সদর উপজেলার উত্তর বড়িরচর পানি ব্যবস্থাপনা দলের সভাপতি সেলিম রেজা বলেন, “আমরা সুশীলনের মাধ্যমে পানি ব্যবস্থাপনা

বরগুনা সদর উপজেলার উত্তর বড়িরচর পানি ব্যবস্থাপনা দলের সভাপতি সেলিম রেজা বলেন, “আমরা সুশীলনের মাধ্যমে পানি ব্যবস্থাপনা দল পরিচালনা ও ব্যবস্থাপনাসহ ৮টি বিষয়ে প্রশিক্ষণ পেয়েছি। পানি ব্যবস্থাপনা দল গঠনের মাধ্যমে এলাকার স্লুইস গেট, খাল, বেড়িবাঁধ, বনায়ন সঠিকভাবে ব্যবস্থাপনা করতে পারব। কৃষি পানি ব্যবস্থাপনা টেকসই করব, অধিক ফসল উৎপাদন, আয় ও কর্মসংস্থান বৃদ্ধিতে সহযোগিতা করতে পারব।”

পাথরঘাটা উপজেলার হোগলাপাশা ভারানির খাল পানি ব্যবস্থাপনা দলের সহ-সভাপতি বুমুর ব্যাপারি বলেন, “কৃষি ও পানি সাথে নারীর বন্ধন প্রাকৃতিক। আমরা অসংখ্য নারীরা প্রতিটি পানি ব্যবস্থাপনা দলের সদস্য হয়েছি। সুশীলন থেকে আমরা জেন্ডার, আইপিএম, বনায়ন বিষয়ক প্রশিক্ষণ পেয়েছি। কৃষি ও বনায়ন নারীর অধিকার আদায়ে আমি সম্মিলিত উদ্যোগে কাজ করতে পারব। নারীর হবে ক্ষমতায়ন আর পানি ব্যবস্থাপনা দলের হবে উন্নয়ন।”

৪০/২ পোস্তার (পাথরঘাটা) পানি ব্যবস্থাপনা এসোসিয়েশনের সভাপতি মোঃ জাকির হোসেন বলেন, “একটি পানি ব্যবস্থাপনা দলকে গঠন, পরিচালনা, ব্যবস্থাপনা ও শক্তিশালী করার জন্য সুশীলন সিইআইপি-১ প্রকল্পের মাধ্যমে আমরা যত ধরনের প্রশিক্ষণ পেয়েছি তাতে করে প্রতিটি দলেরই উন্নয়ন হয়েছে। নানা ধরনের প্রশিক্ষণ পেয়ে আমরা নিজেদের পা-য়ে হাঁটতে শিখেছি বলা যায়।”

সুশীলন উপ-পরিচালক এবং সিইআইপি-১ প্রকল্পের টিম লিডার মোস্তফা বকুলজ্জামান বলেন, “আমরা বিশ্ব ব্যাংক ও বাংলাদেশ পানি উন্নয়ন বোর্ডের সহযোগিতায় সিইআইপি-১ প্রকল্পের মাধ্যমে ২৮টি পানি ব্যবস্থাপনা দলের মোট ৩ হাজার ৩শ ২২ জনকে ৮ ধরনের প্রশিক্ষণ দিয়েছি। পানি ব্যবস্থাপনা দল ও এসোসিয়েশনের সদস্যদের দক্ষতা এবং সক্ষমতা বৃদ্ধি করাই ছিল আমাদের অন্যতম উদ্দেশ্য। প্রত্যাশা দলগুলো উপকূলীয় বাঁধ, বাঁধ সুরক্ষায় বনায়ন, সহনশীল কৃষি চর্চা এবং পানি সংশ্লিষ্ট সকল অবকাঠামোগুলো টেকসই ব্যবস্থাপনা করে সরকারের উন্নয়ন উদ্যোগকে আরো জীবন ও জীবিকা বাহুর করবে।”

আরও পড়ুন

- ইংরেজি নববর্ষ-২০২১ উপলক্ষে সবাইকে...
Abdur Rob
- আজ শরাদ্দমন্ত্রীর ৭০তম জন্মদিন
Tehsa Aktar
- বরগুনা পৌরসভা নির্বাচন: মনোনয়ন পাবে...
Abdur Rob
- চুম্বাভাঙ্গার খার্টফোর্স পিকনিকে ২ জনকে...
Abdur Rob

প্রচ্ছদ » বিতর্কীয় সংবাদ » বরুণায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত

পূর্ববর্তী
বিনাইদহে ডাকাত সর্কারসহ ৬ জন গ্রেফতার, স্বর্ণালংকার উদ্ধার

পরবর্তী
আলীগের বিজয়ের গণতন্ত্রের দ্বিতীয় বার্ষিকী উপলক্ষে
গাইবান্ধায় আনন্দ র্যালী ও আলোচনা সভা



বরুণায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত

জয়যাত্রা ডট কম : 30/12/2020



ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি

জনগোষ্ঠীকে সদস্য করে পানি ব্যবস্থাপনা দলগুলো গঠন করা হয়েছে। পানি ব্যবস্থাপনা দলের সদস্যদের দক্ষতা বৃদ্ধির জন্য সুশীলন ধারাবাহিকভাবে দল ব্যবস্থাপনা, দলের অর্থ ও হিসাব ব্যবস্থাপনা, অংশগ্রহণমূলক পরিকল্পনা তৈরী এবং জেন্ডার সংবেদনশীলতা, প্রকল্প উন্নয়ন এবং বাস্তবায়ন, সামাজিক পরিবীক্ষণ, বিকল্প জীবন জীবিকা, সমন্বিত বালাই নাশক এবং সমন্বিত ফসল ব্যবস্থাপনা, সামাজিক বনায়ন বিষয়ে প্রশিক্ষণ প্রদান করেছে।

বরুণা সদর উপজেলার উত্তর বুড়িরচর পানি ব্যবস্থাপনা দলের সভাপতি সেলিম রেজা বলেন, “আমরা সুশীলনের মাধ্যমে পানি ব্যবস্থাপনা দল পরিচালনা ও ব্যবস্থাপনাসহ ৮টি বিষয়ে প্রশিক্ষণ পেয়েছি। পানি ব্যবস্থাপনা দল গঠনের মাধ্যমে এলাকার মুইস গেট, খাল, বেড়িবাঁধ, বনায়ন সঠিকভাবে ব্যবস্থাপনা করতে পারব। কৃষি পানি ব্যবস্থাপনা টেকসই করব, অধিক ফসল উৎপাদন, আয় ও কর্মসংস্থান বৃদ্ধিতে সহযোগিতা করতে পারব”।

পাথরঘাটা উপজেলার হোগলাপাশা ভারানির খাল পানি ব্যবস্থাপনা দলের সহ-সভাপতি রুমুর ব্যাপারি বলেন, “কৃষি ও পানি সাথে নারীর বন্ধন প্রাকৃতিক। আমরা অসংখ্য নারীরা প্রতিটি পানি ব্যবস্থাপনা দলের সদস্য হয়েছি। সুশীলন থেকে আমরা জেন্ডার, আইপিএম, বনায়ন বিষয়ক প্রশিক্ষণ পেয়েছি। কৃষি ও বনায়ন নারীর অধিকার আদায়ে আমি সম্মিলিত উদ্যোগে কাজ করতে পারব। নারীর হবে ক্ষমতায়ন আর পানি ব্যবস্থাপনা দলের হবে উন্নয়ন”।

৪০/২ পোস্তার (পাথরঘাটা) পানি ব্যবস্থাপনা এসোসিয়েশনের সভাপতি মোঃ জাকির হোসেন বলেন, “একটি পানি ব্যবস্থাপনা দলকে গঠন, পরিচালনা, ব্যবস্থাপনা ও শক্তিশালী করার জন্য সুশীলন সিইআইপি-১ প্রকল্পের মাধ্যমে আমরা যত ধরনের প্রশিক্ষণ পেয়েছি তাতে করে প্রতিটি দলেরই উন্নয়ন হয়েছে। নানা ধরনের প্রশিক্ষণ পেয়ে আমরা নিজেদের পা-য়ে হাঁটতে শিখেছি বলা যায়”।

সুশীলন উপ-পরিচালক এবং সিইআইপি-১ প্রকল্পের টিম লিডার মোস্তফা বকুলজামান বলেন, “আমরা বিশ্ব ব্যাংক ও বাংলাদেশ পানি উন্নয়ন বোর্ডের সহযোগিতায় সিইআইপি-১ প্রকল্পের মাধ্যমে ২৮টি পানি ব্যবস্থাপনা দলের মোট ৩ হাজার ৩শ ২২ জনকে ৮ ধরনের প্রশিক্ষণ দিয়েছি। পানি ব্যবস্থাপনা দল ও এসোসিয়েশনের সদস্যদের দক্ষতা এবং সক্ষমতা বৃদ্ধি করাই ছিল আমাদের অন্যতম উদ্দেশ্য। প্রত্যাশা দলগুলো উপকূলীয় বাঁধ, বাঁধ সুরক্ষায় বনায়ন, সহনশীল কৃষি চর্চা এবং পানি সংশ্লিষ্ট সকল অবকাঠামোগুলো টেকসই ব্যবস্থাপনা করে সরকারের উন্নয়ন উদ্যোগকে আরো জীবন ও জীবিকা বাঁধব করবে”।

এম আর অডি, বরুণা প্রতিনিধি: বরুণায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত হয়েছে। সদর উপজেলার হাজার বিঘা বিদ্যালয় প্রাঙ্গণে দিন ব্যাপী এ দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত হয়। পানির অপর নাম জীবন। পানিই জীবন। আর সেই পানিকে সঠিকভাবে ব্যবহার করার জন্য বরুণা সদর ও পাথরঘাটা উপজেলায় গড়ে উঠেছে পানি ব্যবস্থাপনা দল। পানি ব্যবস্থাপনা দলের সদস্যরা উপকূলীয় বাঁধ হাজার বিঘা বিদ্যালয় প্রাঙ্গণে দিন ব্যাপী এ দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত হয়। পানির অপর নাম জীবন। পানিই জীবন। আর সেই পানিকে সঠিকভাবে ব্যবহার করার জন্য বরুণা সদর ও পাথরঘাটা উপজেলায় গড়ে উঠেছে পানি ব্যবস্থাপনা দল। পানি ব্যবস্থাপনা দল গঠন করে তাদের প্রশিক্ষণ দেয়া হয়েছে। পোস্তার ৪০/২ পাথরঘাটায় এবং পোস্তার ৪১/১ বরুণায় ১৪টি করে মোট ২৮টি পানি ব্যবস্থাপনা দল গঠন করেছে।

বরুণার প্রায় ১৫ হাজার ভূমিহীন, কৃষক, জেলে, মৎস্যজীবী, বনজীবী এবং প্রান্তিক



Home » দৈনিক সকালবেলা » বিভাগীয় সংবাদ » জেলার-খবর » বরগুনায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত



বরগুনায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত

বরগুনায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত

Tweet 0

Like 5

Share

Save

বরগুনা প্রতিনিধি: বরগুনায় পানি ব্যবস্থাপনা দলের দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত হয়েছে। সদর উপজেলার হাজার বিঘা বিদ্যালয় প্রাঙ্গণে দিন ব্যাপী এ দক্ষতা বৃদ্ধি প্রশিক্ষণ অনুষ্ঠিত হয়। পানির অপর নাম জীবন। পানিই জীবন। আর সেই পানিকে সঠিকভাবে ব্যবহার করার জন্য বরগুনা সদর ও পাথরঘাটা উপজেলায় গড়ে উঠেছে পানি ব্যবস্থাপনা দল। পানি ব্যবস্থাপনা দলের সদস্যরা উপকূলীয় বাঁধ সংলগ্ন পোল্ডারের অভ্যন্তরে প্রাকৃতিক সকল উৎসের পানির টেকসই ব্যবস্থাপনা নিশ্চিত করবে। এ জন্য তাদের দক্ষতা বৃদ্ধি প্রশিক্ষণ দেয়া হয়।

বেসরকারী উন্নয়ন সংগঠন সুশীলন, সিইআইপি-১ প্রকল্পের মাধ্যমে বরগুনা সদর ও পাথরঘাটা উপজেলায় এই পানি ব্যবস্থাপনা দল গঠন করে তাদের প্রশিক্ষণ দেয়া হয়েছে। পোল্ডার ৪০/২ পাথরঘাটায় এবং পোল্ডার ৪১/১ বরগুনায় ১৪টি করে মোট ২৮টি পানি ব্যবস্থাপনা দল গঠন করেছে।

বরগুনার প্রায় ১৫ হাজার ভূমিহীন, কৃষক, জেলে, মৎস্যজীবি, বনজীবি এবং প্রান্তিক জনগোষ্ঠীকে সদস্য করে পানি ব্যবস্থাপনা দলগুলো গঠন করা হয়েছে। পানি ব্যবস্থাপনা দলের সদস্যদের দক্ষতা বৃদ্ধির জন্য সুশীলন ধারাবাহিকভাবে দল ব্যবস্থাপনা, দলের অর্থ ও হিসাব ব্যবস্থাপনা, অংশগ্রহনমূলক পরিকল্পনা তৈরী এবং জেলার সংবেদনশীলতা, প্রকল্প উন্নয়ন এবং বাস্তবায়ন, সামাজিক পরিবীক্ষণ, বিকল্প জীবন জীবিকা, সমন্বিত বাল্য ন্যাক এবং সমন্বিত ফসল ব্যবস্থাপনা, সামাজিক বনায়ন বিষয়ে প্রশিক্ষণ প্রদান করেছে।

বরগুনা সদর উপজেলার উত্তর বুড়িরচর পানি ব্যবস্থাপনা দলের সভাপতি সেলিম রেজা বলেন, “আমরা সুশীলনের মাধ্যমে পানি ব্যবস্থাপনা দল পরিচালনা ও ব্যবস্থাপনাসহ ৮টি বিষয়ে প্রশিক্ষণ পেয়েছি। পানি ব্যবস্থাপনা দল গঠনের মাধ্যমে এলাকার সলুইস গেট, খাল, বেড়িবাঁধ, বনায়ন সঠিকভাবে ব্যবস্থাপনা করতে পারব। কৃষি পানি ব্যবস্থাপনা টেকসই করব, অধিক ফসল উৎপাদন, আয় ও কর্মসংস্থান বৃদ্ধিতে সহযোগিতা করতে পারব”।

পাথরঘাটা উপজেলার হোগলাপাশা ভারানির খাল পানি ব্যবস্থাপনা দলের সহ-সভাপতি য়ুমুর ব্যাপারি বলেন “কৃষি ও পানি সাথে নারীর বন্ধন প্রাকৃতিক। আমরা অসংখ্য নারীরা প্রতিটি পানি ব্যবস্থাপনা দলের সদস্য হয়েছি। সুশীলন থেকে আমরা জেলার, আইপিএম, বনায়ন বিষয়ক প্রশিক্ষণ পেয়েছি। কৃষি ও বনায়ন নারীর অধিকার আদায়ে আমি সম্মিলিত উদ্যোগে কাজ করতে পারব। নারীর হবে ক্ষমতায়ন আর পানি ব্যবস্থাপনা দলের হবে উন্নয়ন”।

৪০/২ পোল্ডার (পাথরঘাটা) পানি ব্যবস্থাপনা এসোসিয়েশনের সভাপতি মোঃ জাকির হোসেন বলেন, “একটি পানি ব্যবস্থাপনা দলকে গঠন, পরিচালনা, ব্যবস্থাপনা ও শক্তিশালী করার জন্য সুশীলন সিইআইপি-১ প্রকল্পের মাধ্যমে আমরা যত ধরনের প্রশিক্ষণ পেয়েছি তাতে করে প্রতিটি দলেরই উন্নয়ন হয়েছে। নানা ধরনের প্রশিক্ষণ পেয়ে আমরা নিজেদের পা-য়ে হাঁটতে শিখেছি বলা যায়”। সুশীলন উপ-পরিচালক এবং সিইআইপি-১ প্রকল্পের টিম লিডার মোস্তফা বকুলুজ্জামান বলেন, “আমরা বিশ্ব ব্যাংক ও বাংলাদেশ পানি উন্নয়ন বোর্ডের সহযোগিতায় সিইআইপি-১ প্রকল্পের মাধ্যমে ২৮টি পানি ব্যবস্থাপনা দলের মোট ৩ হাজার ৩শ ২২ জনকে ৮ ধরনের প্রশিক্ষণ দিয়েছি। পানি ব্যবস্থাপনা দল ও এসোসিয়েশনের সদস্যদের দক্ষতা এবং সক্ষমতা বৃদ্ধি করাই ছিল আমাদের অন্যতম উদ্দেশ্য। প্রত্যাশা দলগুলো উপকূলীয় বাঁধ, বাঁধ সুরক্ষায় বনায়ন, সহনশীল কৃষি চর্চা এবং পানি সংশ্লিষ্ট সকল অবকাঠামোগুলো টেকসই ব্যবস্থাপনা করে সরকারের উন্নয়ন উদ্যোগকে আরো জীবন ও জীবিকা বাস্তব করবে”।